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FORWARD 

The Uniform Public Construction Cost Accounting Act (Act), enacted in 1983 under Public Contract Code 
Section 22000 et seq., allows local agencies to perform public project work of up to $45,000 with their 
own workforces if the agencies elect to follow the cost accounting procedures set forth in the Cost 
Accounting Policies and Procedures Manual by the California Uniform Construction Cost Accounting 
Commission.  

Every five years, the California Uniform Construction Cost Accounting Commission reviews the informal 
bid limits for inflation and other factors to determine whether adjustments should be made. If an 
adjustment is made, the State Controller notifies the affected public agencies. The adjustment may 
become effective before it appears as a formal change in the Public Contract Code. The most recent bid 
limits can be found at http://www.sco.ca.gov/Files-ARD-Local/cuccac_cuccac_bidlimits.pdf. 

Any local agency can voluntarily elect to become a participating agency of the Act. Local agencies include 
cities, counties, redevelopment agencies, special districts, school districts, and community college 
districts. Participating agencies benefit from the raised force account limit and the informal bidding 
procedures. More projects are completed in a timely manner as a result of the streamlines awards 
process and the reduction in paperwork related to advertising and report filing.  
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CHAPTER 1Information for Adoption and Implementation of 
the California Uniform Public Construction Cost Accounting Act 

Instructions for Adoption and Implementation of the Uniform Construction Cost 
Accounting Procedures 

1.01 Instructions for Adoption and Implementation of the Uniform Public Construction Cost 
Accounting Act (Act) by Local Agencies 

(1) The Governing Board must elect by resolution to become subject to the uniform construction cost 
accounting procedures promulgated by the Controller pursuant to the Public Contract Code Section 22019. 
The resolution shall specify that the local agency will meet the requirements prescribed in the California 
Uniform Construction Cost Accounting Commission’s Cost Accounting Policies and Procedures Manual 
and state the effective date the agency will implement the accounting and bidding procedures.  

 

(2) The Local Agency must notify the Controller in writing of the election to become subject to the uniform 
construction cost accounting procedures. A copy of the resolution shall also be filed with the Controller. 
Send it to:  

Office of the State Controller  
Division of Accounting and Reporting 
Local Government Policy Section 
P.O. Box 942850 
Sacramento CA 94250 
 

(3) When a local agency elects to become subject to the uniform construction cost accounting procedures, the 
entire entity is considered subject to the Act and no departments will be exempt. However, Special Districts, 
which are governed by a board of supervisors or city council, are subject only if a separate election is made.  

 

(4) An informal bidding ordinance or a board adopted policy equivalent to such as require by the participating 
agency shall be enacted pursuant to Public Contract Code Section 22034. 

 

(5) Once Opting into the Act, participating agencies must always adhere to the terms of the Act until such time 
the agency formally opts out by resolution of its governing board. Having opted in, selective adherence to 
the terms of the Act is a violation. 

 

(6) The governing board may discontinue the agency’s participation under the uniform public construction cost 
accounting procedures by adopting a resolution stating this fact. A copy of the resolution shall be filed with 
the Controller.  

 

(7) The Controller shall notify the Commission of all local agencies electing to become subject to the uniform 
public construction cost accounting procedures. In addition, the Commission shall also be notified of local 
agencies electing to discontinue participation under these procedures.  
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1.02 Sample Election Resolution – Model   

This sample Election Resolution indicates election by a city council. However, the sample format can be used by 
any public agency’s governing body.  

RESOLUTION OF THE COUNTY OF THE CITY OF _____________ 

COUNTY OF _____________, STATE OF CALIFORNIA IN THE MATTER OF 

UNIFORM PUBLIC CONSTRUCTION COST ACCOUNTING PROCEDURES 

Resolution No. _____________ 

I,________________________, City Clerk of the City of ____________, County of _______________, State of 
California, do hereby certify that the following resolution, proposed by Councilmember ________________, and 
seconded by Councilmember __________________, was duly passed and adopted by the Council of the City of 
________________ at a regular meeting thereof assembled this ______ day of ____________, ____, by the 
following vote, to wit: 

AYES: 

NOES: 

ABSENT: 

Councilmember: 

Councilmember: 

Councilmember: 

________________________, City Clerk 

City of ____________________________ 

THE CITY COUNCIL OF THE CITY OF ____________________ DOES HEREBY RESOLVE AS FOLLOWS: 

WHEREAS, prior to the passage of Assembly Bill No. 1666, Chapter 1054, Statutes of 1983, which added Chapter 
2, commencing with Section 22000, to Part 3 of Division 2 of the Public Contract Code, existing law did not provide 
a uniform cost accounting standard for construction work performed or contracted by local public agencies; and 

WHEREAS,  Public Contract Code Section 22000 et seq., the Uniform Public Construction Cost Accounting Act, 
establishes such a uniform cost accounting standard; 

WHEREAS,  the Commission established under the Act has developed uniform public construction cost accounting 
procedures for implementation by local public agencies in the performance of or in the contracting for construction 
of public projects; and 

NOW, THEREFORE, the City Council of the City of _________________, California, hereby elects under Public 
Contract Code Section 22030 to become subject to the uniform public construction cost accounting procedures set 
forth in the Act and to the Commission's policies and procedures manual and cost accounting review procedures, 
as they may each from time to time be amended, and directs that the City Clerk notify the State Controller forthwith 
of this election. 

This Resolution shall take effect upon its adoption. 

PASSED AND ADOPTED this ____ day of ___________________, _____. 

_____________________________ , Mayor 

 

City of ______________________________ 
ATTEST: 

________________________, City Clerk 

City of ____________________________ 

 

Seal 
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1.03 Sample Informal Bidding Ordinance   

This sample Informal Bidding Ordinance or POLICY (as stipulated by the participating agency) indicates action by 
a county board of supervisors. However, the sample format can be used by any public agency’s governing body.  

ORDINANCE NO. _____________ 

AN ORDINANCE OF THE BOARD OF SUPERVISORS OF THE COUNTY OF _____________ 

ADDING SECTION _________ TO THE ORDINANCE CODE OF THE COUNTY OF ____________ 

TO PROVIDE INFORMAL BIDDING PROCEDURES UNDER THE UNIFORM PUBLIC 

CONSTRUCTION COST ACCOUNTING ACT (Section 22000, et seq. of the Public Contract Code) 

The Board of Supervisors of the County of ____________________do ordain as follows: 

SECTION 1 

Section _______ is hereby added to the County Code of the County of_____________ to provide as 
follows: 

Section ____________. Informal Bid Procedures. Public projects, as defined by the Act and in accordance 
with the limits listed in Section 22032 of the Public Contract Code, may be let to contract by informal 
procedures as set forth in Section 22032, et seq., of the Public Contract Code. 

Section ____________. Contractors List. A list of contractors shall be developed and maintained in 
accordance with the provisions of Section 22034 of the Public Contract Code and criteria promulgated 
from time to time by the California Uniform Construction Cost Accounting Commission. 

Section ____________. Notice Inviting Informal Bids. Where a public project is to be performed which is 
subject to the provisions of this Ordinance, a notice inviting informal bids shall be mailed to all contractors 
for the category of work to be bid, as shown on the list developed in accordance with Section 
_______________, and to all construction trade journals as specified by the California Uniform 
Construction Cost Accounting Commission in accordance with Section 22036 of the Public Contract Code.  
Additional contractors and/or construction trade journals may be notified at the discretion of the 
department/agency soliciting bids, provided however: 

(1) If there is no list of registered contractors maintained by the County for the particular category of work 
to be performed, the notice inviting bids shall be sent only to the construction trade journals specified by 
the Commission. 

(2) If the product or service is proprietary in nature such that it can be obtained only from a certain 
contractor or contractors, the notice inviting informal bids may be sent exclusively to such contractor or 
contractors. 

Section _____________. Award of Contracts 

The County Purchasing Agent and the Director of Public Works are each authorized to award informal 
contracts pursuant to this Section. 

SECTION 2 

This Ordinance shall take effect and be in force thirty (30) days from the date of its passage, and before 
the expiration of fifteen (15) days after its passage, it or a summary of it, shall be published once, with the 
names of the members of the Board of Supervisors voting for and against the same in the _____________, 
a newspaper of general circulation published in the County of ___________________. 

PASSED, APPROVED and ADOPTED by the Board of Supervisors of the County of 
_________________, State of California, this____ day of __________,_____, by the following vote: 

AYES: 

NOES: 

ABSENT: 
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Procedure for Establishment and Maintenance of List of Registered Contractors 

1.04 Procedure for Establishment and Maintenance of List of Registered Contractors Per Section 
22034 of the Public Contract Code 

Section 22034 of the Public Contract Code specifies the requirements for mailing notices to contractors for work 
to be bid under the Act.  As specified therein, an agency shall provide notices either by: 

a) mailing notices to all construction trade journals specified in Section 22036  

b) mailing notices to all contractors on the list established by the agency for the work being paid 

or both (a) and (b) 

In the event an agency elects to provide notice by mailing notices to all contractors on the list established by the 
agency for the work being bid, the agency shall utilize the following procedure to establish and maintain the list of 
registered contractors outlined in Section 22034 (a). 

1. During November each year, each Public Agency which has elected to become subject to the Uniform 
Public Construction Cost Accounting Act and intends to utilize the notice provisions outlined in section 
22034 (a) shall establish a new or update its existing list of registered contractors by mailing a written notice 
to all construction trade journals designated for that Agency under Section 22036, inviting all licensed 
contractors to submit the name of their firm to the Agency for inclusion on the Agency's list of qualified 
bidders for the following calendar year.  
 

2. The notice shall require that the contractor provide the name and address to which a Notice to Contractors 
or Proposal should be mailed, a phone number at which the contractor may be reached, the type of work 
in which the contractor is interested and currently licensed to do (earthwork, pipelines, electrical, painting, 
general building, etc.) together with the class of contractor's license(s) held and contractor license 
numbers(s). 
 

3. The Public Agency may create a new contractors list starting January 1 of each year.  The Agency may 
include any contractor names it desires on the list, but the list must include, at a minimum, all contractors 
who have properly provided the Agency with the information required under #2 above, either during the 
calendar year in which the list is valid or during November or December of the previous year. 
 
The Commission recommends that the Agency automatically include the names of all contractors who 
submitted one or more valid bids to the Agency during the preceding calendar year.  
 

4. A contractor may have their firm added to an Agency's contractors list at any time by providing the required 
information.  
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1.05 County-by-County List of Construction Trade Journals 

County-by-County List of Construction Trade Journals which shall receive written notice of all Informal and Formal 
Construction Contracts being bid for work per section 22036 of the Public Contract Code  

Per Public Contract Code section 22037, notices inviting formal bids must be published at least 14 calendar days 
before the date of opening the bids in a newspaper of general circulation, printed and published in the jurisdiction 
of the public agency.  In addition, the Commission has determined that all public agencies that adopt and contract 
under the Uniform Public Construction Cost Accounting Act shall be required to mail, e-mail, or fax, a notice to the 
following specified construction trade publications, of all formal construction contracts being bid and all invitations 
to join an agency’s qualified bidders list (i.e. the informal bidding list) within the specified county (as provided in 
sections 22034 and 22037 of the Public Contract Code).  The numbers following the name of each county refer to 
the corresponding numbered publications on the List of Construction Trade Journals beginning on page 9.  

Users will note that the notification of the trade journals listed in Column B for their county is required.  Additionally, 
the user will have to notify at least two (2) of the trade journals listed in Column C, unless there is only one  listed, 
in which case notification of that  trade journal is sufficient.  The list of construction trade journals beginning on page 
9 is more extensive. The Commission urges each public agency to select additional publications from its 
geographical area and include them on its list of publications to be notified.  Sample information to be included in 
the mailed notice to trade journals is listed on page 8. 

Note: Users are not required to mail a notice to a trade journal if the trade journal listed under their county is now 
charging for its services, or is out of business. Instead, the Commission requests that users find some other method 
of notifying potential contractors of published jobs and how to be added to their informal bidding lists (e.g. Internet 
– County’s web page). 

COUNTY NAME 

 

TRADE JOURNALS 
REQUIRED TO BE 

NOTIFIED 

NOTIFY TWO OF THE TRADE JOURNALS 
LISTED BELOW 

ALAMEDA 2, 3 8, 11, 14, 15, 16, 17, 18, 19 

ALPINE 2, 3 11 

AMADOR 2, 3 11, 13, 20 

BUTTE 2, 3 5, 6, 11, 12 

CALAVERAS 2, 3 11, 19, 20, 23 

COLUSA 2, 3 5, 6, 11 

CONTRA COSTA 2, 3 8, 11, 15, 16, 17, 19 

DEL NORTE 2, 3 4, 5, 11 

EL DORADO 2, 3 10, 11, 12, 13, 16 

FRESNO 2, 3 11, 19, 21, 23, 24, 25 

GLENN 2, 3 5, 6, 11, 12 

HUMBOLDT 2, 3 4, 5, 11 

IMPERIAL 2, 3  29, 31 

INYO 2, 3 25 

KERN 2, 3 21, 23, 24, 25, 26, 31 

KINGS 2, 3 21, 23, 24, 25 

LAKE 2, 3 4, 5, 7, 8, 11, 16 

LASSEN 2, 3 5, 11, 12 

LOS ANGELES 2, 3 8, 29, 31, 36 

MADERA 2, 3 11, 19, 21, 23 

MARIN 2, 3 7, 8,  

MARIPOSA 2, 3 11, 21, 23 

MENDOCINO 2, 3 4, 7, 8, 11, 16 

MERCED 2, 3 11, 19, 20, 21, 23 



CHAPTER 1 INFORMATION FOR ADOPTION AND IMPLEMENTATION OF THE ACT 

 

PAGE | 8   COST ACCOUNTING POLICIES AND PROCEDURES MANUAL 

COUNTY NAME 

 

TRADE JOURNALS 
REQUIRED TO BE 

NOTIFIED 

NOTIFY TWO OF THE TRADE JOURNALS 
LISTED BELOW 

MODOC 2, 3 5, 11 

MONO 2, 3 11 

MONTEREY 2, 3 11, 18, 22, 26 

NAPA 2, 3 7, 8, 9, 11, 16 

NEVADA 2, 3 10, 11, 12, 13 

ORANGE 2, 3 29, 31, 35 

PLACER 2, 3 10, 11, 12, 13, 16 

PLUMAS 2, 3 5, 6, 11, 12 

RIVERSIDE 2, 3 29, 31, 35 

SACRAMENTO 2, 3 5, 8, 10, 11, 12, 13, 16, 19 

SAN BENITO 2, 3 11, 22 

SAN BERNARDINO 2, 3 29, 31, 35 

SAN DIEGO 2, 3 29, 31, 35 

SAN FRANCISCO 2, 3 8, 11, 14, 15, 16, 17, 18 

SAN JOAQUIN 2, 3 8, 11, 19, 20, 21, 23 

SAN LUIS OBISPO 2, 3 22, 25, 26, 27, 31, 36, 37 

SAN MATEO 2, 3 8, 14, 15, 17, 18 

SANTA BARBARA 2, 3 26, 27, 28, 31, 36, 37 

SANTA CLARA 2, 3 8, 11, 14, 15, 16, 17, 18 

SANTA CRUZ 2, 3 18, 22 

SHASTA 2, 3 4, 5, 11 

SIERRA 2, 3 11, 12 

SISKIYOU 2, 3 5, 11 

SOLANO 2, 3 8, 9, 10, 11, 16, 19 

SONOMA 2, 3 7, 8, 11, 16 

STANISLAUS 2, 3 11, 19, 20, 21, 23 

SUTTER 2, 3 6, 10, 11, 12 

TEHAMA 2, 3 5, 11, 12 

TRINITY 2, 3 4, 5, 11 

TULARE 2, 3 23, 24, 25 

TUOLUMNE 2, 3 11, 20, 23 

VENTURA 2, 3 27, 31, 36, 37 

YOLO 2, 3 8, 10, 11, 13 

YUBA 2, 3 6, 10, 11, 12 

1.06 Sample Information for Mailed Notice 

Following are the types of information that could be included in the mailed notice to the construction trade 
journals.  This list should be used only as a guide. 

  Project title and contract # (if any) 

  Cost range 

Location of site 

Who is taking bids/date and time due 

Owner's address and phone number 

Architect's address and phone number 

Brief description of work to be done 

Where plans may be obtained/Deposit required/Whether or not refundable 

Percentage of bid bond/Percentage of performance bond/Percentage of payment bond  
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1.07 List of Construction Trade Journals 

The following organizations have indicated to the Commission that they: 

a) Publish a newsletter or trade journal, on a weekly or more frequent basis, that contains a section listing 
projects being bid; or provide a telephone notice service to their members.  

b) Do not charge for publishing or otherwise disseminating a Notice to Contractors. 

These organizations have indicated to the Commission that they serve subscribers or members in the counties 
listed to the right of each organization. 

Organizations that meet criteria (a) and (b) above may be added to the list, or changes or corrections can be 
made to the list by contacting: 

Office of the State Controller 

Division of Accounting and Reporting 

Local Government Policy Section 

P. O. Box 942850 

Sacramento, CA  94250 

 

ORGANIZATION 
AREAS OF MEMBERS OR SUBSCRIBERS 

BY COUNTY 

1 CMD (Construction Market Data) 
Document Processing Center 
30 Technology Parkway South, Suite 500 
Norcross, GA  30092-2912 

Phone: 800-424-3996 
e-mail: docprocessing@cmdgroup.com  

California 

2 Construction Bidboard (eBidboard) 
Attn: James Moriarty -CEO 
11622 El Camino Real 
San Diego, CA  92130 

Phone: 800-479-5314 
Fax: 619-688-0585 
e-mail: planroom@ebidboard.com  

California 

3 McGraw-Hill Construction Dodge 
148 Princeton Hightstown Rd, N-1 
Hightstown, NJ 08520 
Phone: 609-426-7403 

Fax: 888-359-5520 
Jason.szafranski@mhfi.com  
www.construction.com  

California 

mailto:docprocessing@cmdgroup.com
mailto:planroom@ebidboard.com
mailto:Jason.szafranski@mhfi.com
http://www.construction.com/
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ORGANIZATION 
AREAS OF MEMBERS OR SUBSCRIBERS 

BY COUNTY 

4 Humboldt Builders’ Exchange, Inc. 
624 C Street 
Eureka, CA  95501-0341 
Phone: 707-442-3708 

Fax:  707-442-6051 

e-mail: hbe-info@humbx.com  

www.humbx.com  

Del Norte, Humboldt, Lake, Mendocino, 
Shasta, and Trinity 

5 Shasta Builders’ Exchange 
2990 Innsbrook Drive 
Redding, CA  96003-9303 
Phone: 530-221-5556 
Fax: 530-221-2140 
e-mail: info@shastabe.com    
www.shastabe.com  

Butte, Colusa, Del Norte, Glenn, Humboldt, 
Lake, Lassen, Modoc, Plumas, Sacramento, 
Shasta, Siskiyou, Tehama, and Trinity 

6 Valley Contractors Exchange, Inc. 
951 East Eighth Street 
Chico, CA  95928 
Phone: 530-343-1981  
Fax: 530-343-3503 
e-mail: kate@vceonline.com  
www.vceonline.com  

Butte, Colusa, Glenn, Plumas, Sutter, and 
Yuba 

7 North Coast Builders Exchange 
1030 Apollo Way 
Santa Rosa, CA  95407 
Phone: 707-542-9502   

Fax: 707-542-2027 
e-mail: keith@ncbeonline.com  
www.ncbeonline.com  

Lake, Marin, Mendocino, Napa, and 
Sonoma 

8 Marin Builders Association 
660 Las Gallinas Avenue 
San Rafael, CA  94903 
Phone: 415-462-1220 
Fax: 415-462-1225 
e-mail: mba@marinba.org   
www.marinba.org  

Alameda, Contra Costa, Lake, Los Angeles, 
Marin, Mendocino, Napa, Sacramento, San 
Francisco, San Joaquin, San Mateo, Santa 
Clara, Solano, Sonoma, and Yolo 

9 Solano-Napa Builders Exchange 
135 Camino Dorado 
Napa, CA  94558-6213 
Phone: 707-255-2515 
Fax: 707-255-2749 
e-mail: membership@snbe.com   
www.snbe.com  

Napa and Solano 

mailto:hbe-info@humbx.com
http://www.humbx.com/
mailto:info@shastabe.com
http://www.shastabe.com/
mailto:kate@vceonline.com
http://www.vceonline.com/
mailto:keith@ncbeonline.com
http://www.ncbeonline.com/
mailto:mba@marinba.org
http://www.marinba.org/
mailto:membership@snbe.com
http://www.snbe.com/
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ORGANIZATION 
AREAS OF MEMBERS OR SUBSCRIBERS 

BY COUNTY 

10 Sacramento Builders’ Exchange 
1331 T Street 
P.O. Box 1462 
Sacramento, CA  95812-1462 
Phone: 916-442-8991 
Fax: 916-446-3117 
e-mail: yelenam@sacregionbx.com   
www.sacregionbx.com  

El Dorado, Nevada, Placer, Sacramento, 
Solano, Sutter, Yolo, and Yuba  

11 Placer County Contractors Association, Inc. 
10656 Industrial Avenue, Suite 160 
Roseville, CA 95678 
Phone: 916-771-7229 
Fax: 916-771-0556 
e-mail: planroom@placerbx.com  
www.pccamembers.com  

Alameda, Alpine, Amador, Butte, Calaveras, 
Colusa, Contra Costa, Del Norte, El Dorado, 
Fresno, Glenn, Humboldt, Lake, Lassen, 
Madera, Mariposa, Mendocino, Merced, 
Modoc, Mono, Monterey, Napa, Nevada, 
Placer, Plumas, Sacramento, San Benito, 
San Francisco, San Joaquin, Santa Clara, 
Shasta, Sierra, Siskiyou, Stanislaus, 
Solano, Sonoma, Sutter, Tehama, Trinity, 
Tuolumne, Yolo, and Yuba 

12 Nevada County Contractors’ Association 

149n Crown point Court 
Grass Valley, CA 95945 
Phone: 530-274-1919 
Fax: 530-274-3373 
e-mail: nccaexec@pacbell.net  
www.nccabuildingpros.com  

Butte, El Dorado, Glenn, Lassen, Nevada, 
Placer, Plumas, Sacramento, Sierra, Sutter, 
Tehama, and Yuba 

13 El Dorado Builders’ Exchange 
3430 Robin Lane, No. 7 
Cameron Park, CA  95682 
Phone: 530-672-2955 
Fax:  530-672-2985 
e-mail: director@goodbuilders.org 
www.goodbuilders.org  

Amador, El Dorado, Nevada, Placer, 
Sacramento, and Yolo 

14 The San Francisco Builders Exchange 
850 South Van Ness Avenue 
San Francisco, CA  94110-1911 
Phone: 415-282-8220 
Fax:  415-821-0363 
e-mail: denna@bxosf.com  
www.bxofsf.com  

Alameda, San Francisco, San Mateo, and 
Santa Clara 

15 Bay Area Builders’ Exchange 
3055 Alvarado Street 
San Leandro, CA  94577 
Phone: 510-483-8880 
Fax: 510-352-1509 
e-mail: spleary@beac.com  
www.beac.com  

Alameda, Contra Costa, San Francisco, 
San Mateo, and Santa Clara 

mailto:yelenam@sacregionbx.com
http://www.sacregionbx.com/
mailto:planroom@placerbx.com
http://www.pccamembers.com/
mailto:nccaexec@pacbell.net
http://www.nccabuildingpros.com/
mailto:director@goodbuilders.org
http://www.goodbuilders.org/
mailto:denna@bxosf.com
http://www.bxofsf.com/
mailto:spleary@beac.com
http://www.beac.com/
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ORGANIZATION 
AREAS OF MEMBERS OR SUBSCRIBERS 

BY COUNTY 

16 Bay Area Builders Exchange 
2440 Stanwell Drive, Suite B 
Concord, CA  94520-4801 
Phone: 925-685-8630 

Fax: 925-685-3424 
e-mail: info@bayareabx.com  
www.bayareabx.com  

Alameda, Contra Costa, El Dorado, Lake, 
Mendocino, Napa, Placer, Sacramento, San 
Francisco, Santa Clara, Solano, and 
Sonoma 

17 Peninsula Builders Exchange 
735 Industrial Road 
San Carlos, CA  94070 
Phone: 650-591-4486 
Fax: 650-591-8108 
e-mail: tom@constructionplans.org  
www.constructionplans.org 

Alameda, Contra Costa, San Francisco, 
San Mateo, and Santa Clara  

18 Builders’ Exchange of Santa Clara County 
400 Reed Street 
Santa Clara, CA  95050 
Phone: 408-727-4000 
Fax: 408-727-2779 
e-mail: mm@bxscco.com  
www.bxscco.com 

Alameda, Monterey, San Francisco, San 
Mateo, Santa Clara, and Santa Cruz 

19 Builders’ Exchange of Stockton 
7500 West Lane 
Stockton, CA  95210 
Phone: 209-478-1000 
Fax: 209-478-2132 
e-mail: jluna@besonline.com  
www.besonline.com 

Alameda, Calaveras, Contra Costa, Fresno, 
Madera, Merced, Sacramento, San Joaquin, 
Solano, and Stanislaus 

20 Valley Builders Exchange, Inc. 
1118 Kansas Avenue 
Modesto, CA  95351 
Phone: 209-522-9031   
Fax: 209-522-0616 
e-mail: kbowden@valleybx.com  
www.valleybx.com  

Amador, Calaveras, Merced, San Joaquin, 
Stanislaus, and Tuolumne 

21 Builders Exchange of Merced & Mariposa 
415 W. 18th Street, Suite 7 
Merced, CA  95340 
Phone: 209-722-3612 
Fax: 209-722-0207 
e-mail: info@bxmm.org   
www.bxmm.org  

Fresno, Kern, Kings, Madera, Mariposa, 
Merced, San Joaquin, and Stanislaus 

mailto:info@bayareabx.com
http://www.bayareabx.com/
mailto:tom@constructionplans.org
http://www.constructionplans.org/
mailto:mm@bxscco.com
http://www.bxscco.com/
mailto:jluna@besonline.com
http://www.besonline.com/
mailto:kbowden@valleybx.com
http://www.valleybx.com/
mailto:info@bxmm.org
http://www.bxmm.org/
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ORGANIZATION 
AREAS OF MEMBERS OR SUBSCRIBERS 

BY COUNTY 

22 Central Coast Builders Association 
20 Quail Run Circle 
Salinas, CA  93907 
Phone: 831-758-1624 
Fax: 831-758-6203 
e-mail: staff@ccbuilds.com   
www.ccbuilds.com  

Monterey, San Benito, San Luis Obispo, 
and Santa Cruz 

23 Central California Builders Exchange 
1244 N. Mariposa Street 
Fresno, CA  93703 
Phone: 559-237-1831 
Fax: 559-264-2532 
e-mail: Hilary@cencalbx.com   
www.cencalbx.com  

Calaveras, Fresno, Kern, Kings, Madera, 
Mariposa, Merced, San Joaquin, Stanislaus, 
Tulare, and Tuolumne 

24 Tulare & Kings Counties Builders Exchange 
1223 S. Lovers Lane 
Visalia, CA  93292 
Phone: 559-732-4568 
Fax: 559-732-7568 
e-mail: info@tkcbe.com  
www.tkcbe.com  

Fresno, Kern, Kings, and Tulare 

25 Kern County Builders’ Exchange, Inc. 
1121 Baker Street 
Bakersfield, CA  93305 
Phone: 661-324-4921 
Fax: 661-324-5364 
e-mail: kcbex@kcbex.com  
www.kcbex.com  

Fresno, Inyo, Kern, Kings, San Luis Obispo, 
Tulare, and Ventura 

26 San Luis Obispo County Builders Exchange  
153 Cross Street, #130 
San Luis Obispo, CA  93401 
Phone: 805-543-7330 
Fax: 805-543-7016 
e-mail: leslie@slocbe.com  
www.slocbe.com  

Kern, Monterey, San Luis Obispo, and 
Santa Barbara 

27 Santa Maria Valley Contractors Association 
2003 N. Preisker Lane, Suite A  
Santa Maria, CA  93454 
Phone: 805-925-1191 
Fax: 805-922-2983 
e-mail: info@smvca.org   
www.smcva.org  

San Luis Obispo, Santa Barbara, and 
Ventura  

mailto:staff@ccbuilds.com
http://www.ccbuilds.com/
mailto:Hilary@cencalbx.com
http://www.cencalbx.com/
mailto:info@tkcbe.com
http://www.tkcbe.com/
mailto:kcbex@kcbex.com
http://www.kcbex.com/
mailto:leslie@slocbe.com
http://www.slocbe.com/
mailto:info@smvca.org
http://www.smcva.org/
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ORGANIZATION 
AREAS OF MEMBERS OR SUBSCRIBERS 

BY COUNTY 

28 Ventura County Contractors Association 
1830 Lockwood Street, No. 110 
Oxnard, CA  93036 
Phone: 805-981-8088 
Fax: 805-981-8089 
e-mail: vcca@vccainc.com  
www.vccainc.com  

Santa Barbara and Ventura 

29 Southern California Builders Association 
7740 Painter Avenue, #205  
Whittier, CA  90602 
Phone: 562-320-3600 
Fax: 562-320-3603 
e-mail: scba@socalbuilders.org  
www.socalbuilders.org  

Imperial, Los Angeles, Orange, Riverside, 
San Bernardino, and San Diego 

30 Construction Data Company 
4201 West Parmer Lane, Suite A-200Austin, 
TX  78727 
Phone: 800-872-7878 
Fax: 800-487-7878 
e-mail: research@cdcnews.com  
www.cdcnews.com  

Southern California 
 

31 BidAmerica 
41085 Elm Street 
Murrieta, CA  92562 
Phone: 909-677-4819 
www.bidamerica.com  

Imperial, Kern, Los Angeles, Orange, 
Riverside, San Bernardino, San Diego, San 
Luis Obispo, Santa Barbara, and Ventura 

32 Construction Bid Source Interactive 
6265 HWY 9 
Felton, CA  95018 
Phone: 800-962-4162 

Fax: 800-560-7266  
www.constructionbidsource.com  

California 

33 Demandstar – Onvia Supplier Services 
509 Olive Way 
Seattle, WA 98101 
Phone: 800-711-1712 
Fax: 866-276-2728 
e-mail: demandstar@onvia.com  
www.demandstar.com  
www.onvia.com  

California 

34 California Daily Bid Advisor 
1276 Lincoln Avenue, Suite 203 
San Jose, CA  95125 
Phone: 408-998--0241 

Fax: 408-998-2534 
www.challengenews.net  

California 

mailto:vcca@vccainc.com
http://www.vccainc.com/
mailto:scba@socalbuilders.org
http://www.socalbuilders.org/
mailto:research@cdcnews.com
http://www.cdcnews.com/
http://www.bidamerica.com/
http://www.constructionbidsource.com/
mailto:demandstar@onvia.com
http://www.demandstar.com/
http://www.onvia.com/
http://www.challengenews.net/
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ORGANIZATION 
AREAS OF MEMBERS OR SUBSCRIBERS 

BY COUNTY 

35 Associated General Contractors of America 
San Diego Chapter, Inc.  
6212 Ferris Square, 2nd Floor  
San Diego, CA  92121 
Phone: 858-558-7444 
Fax: 858-558-8444 
e-mail: bbarnum@agcsd.org   

Orange, Riverside, San Bernardino, and 
San Diego 

36 Builders Notebook 
133 E De La Guerra, Suite 62 
P.O. Box 4883 
Santa Barbara, CA  93140 
Phone: 877-776-5436 
Fax: 805-262-6338 
e-mail: planroom@buildersnotebook.com   
Website: www.buildersnotebook.com  

Los Angeles, San Luis Obispo, Santa 
Barbara, and Ventura 

37 Tri-Co Reprographics 
513 Laguna Street 
Santa Barbara, CA 93101 
Phone: 805-966-1701 

Fax: 805-996-9484 
e-mail: subplots@tricoblue.com  
www.tricoblue.com  

Santa Barbara, Ventura, and San Luis 
Obispo 

 

 

  

mailto:bbarnum@agcsd.org
mailto:planroom@buildersnotebook.com
http://www.buildersnotebook.com/
mailto:subplots@tricoblue.com
http://www.tricoblue.com/
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Accounting Procedures Review Process 

1.08 Accounting Procedures Review 

I.  Pursuant to the provisions of Public Contract Code Section 22042, the Commission has adopted the 
following procedures for conducting an Accounting Procedures Review, where an interested party presents 
evidence that the work undertaken by the public agency falls within any of the following categories: 

A.  It is to be performed by a public agency after rejection of all bids, claiming work can be done less 
expensively by the public agency. 

B.  It exceeded the force account limit.  

C.  It has been improperly classified as maintenance.  

II.  As used in the Accounting Procedures Review, "interested party" shall mean: a licensed contractor eligible to 
bid on the public project involved in the review; a labor organization whose members would be eligible to 
perform work on the public project if it were performed by contract; an association of licensed contractors 
and/or labor organizations; or a taxpayer of the public agency cited in the account review request.  

III.  If an inquiry comes to the State Controller’s Office (SCO) and/or a single Commissioner, and the assistance 
of the Commission is needed, the inquiry will be sent to the Chair of the Commission.  The Chair will then 
appoint one or more Commissioners, not to constitute a quorum, from the public and private sectors to assist 
with responding to the inquiry in a timely manner.  A summary of the inquiry and response will be forwarded 
to the SCO upon completion for incorporation into FAQs as appropriate.  

IV.  Request for Accounting Procedures Review 

A.  Pursuant to Public Contract Code section 22043(a), in those circumstances as set forth in 
subdivision (a) of Section 22042 above, a request for Commission review shall be in writing, by 
certified or registered mail received by the Commission postmarked no later than eight business 
days from the date the public agency has rejected all bids. 

B.  In those circumstances set forth in subdivision (b) or (c) of Section 22042, a request for 
Commission review shall be in writing, sent to the Commission by certified or registered mail, 
postmarked no later than eight business days from the date an interested party formally complains 
in writing to the public agency.   

C.  The address for purpose of notice herein is:  

CALIFORNIA UNIFORM CONSTRUCTION COST ACCOUNTING COMMISSION 
Office of the State Controller 
Division of Accounting and Reporting 
Local Government Policy Section 
P.O. Box 942850 
Sacramento, CA 94250 
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D.  Such written notice shall include the following information:  

1. The name, address, phone number of interested party as defined in (II) above, and person to 
be contacted presenting evidence.  

2. An indication that work undertaken by the public agency falls within one of the following 
categories: 

a. It is to be performed by a public agency after rejection of all bids, claiming work can be 
done less expensively by the public agency. 

b. It exceeded the force account limits.  

c. It has been improperly classified as maintenance.  

3. The name, address, and phone number of the public Agency involved.  

4. The project name, location, or other project identification number.  

5. The bid date and rejection date, if application.  

6. The low bid dollar amount, if applicable. 

7. The agency estimate, if available. 

8. Other documentation supporting the request. If the requestor is unable to obtain information 
from the participating agency, the request should so note the fact and include an explanation of 
the circumstances. The statutory limit to complete the account review begins as of the day the 
request is received by the State Controller’s Office. Incomplete review requests may affect the 
ability of the Commission to render a timely decision.  

E.  At the time it transmits its request to the Commission for review, the interested party shall mail a 
copy of the request by first class mail, postage prepaid, to the public agency involved.  

V. The Commission shall approve and designate in writing the consultants available to investigate requests for 
accounting procedures review, if needed.  Such consultants shall be prequalified as follows. 

A.  They shall submit resumes of experience to the Commission for prequalification. 

B.  Each applicant shall have at least five years experience with, and be knowledgeable of, public 
works construction and/or accounting under contracts let by public agencies. 

C. They shall submit their schedule of fees required to perform such service.  
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VI.  Immediately upon receipt of a request for accounting procedures review, the Chairperson shall assign it to a 
working group consisting of two or more Commissioners. Each working group must have both private and 
public representation. 

A. The working group may contact either the interested party or the signatory agency involved for 
additional information. They may also request a statement of the public agency’s position with 
respect to the claim being set forth. Participating agencies are required to cooperate with any 
account reviews pursuant to this Act. Failing to cooperate fully, either through unwillingness or 
inability may be found to be non-compliant.  

B. If the work group deems it necessary, it may utilize the State Controller's Office audit division or a 
consultant deemed qualified for the purpose of this investigation. The auditor or consultant will 
conduct a thorough investigation of the facts surrounding the claim. This investigation may include 
any field work deemed necessary by the auditor or consultant. The auditor or consultant shall 
interview the public agency involved and submit as a part of the findings a complete statement of 
the public agency’s position with respect to the review being conducted.  

C. The auditor or consultant shall prepare written findings and a recommended decision within twenty 
(20) calendar days from the date the request for review was received by the Commission. 

VII.  The Commission shall review the findings of the work group and the report of the auditor or consultant, if 
utilized, and render its final decision within thirty (30) calendar days of the date on which the request was 
received by the Commission.  A copy of the decision shall be mailed by first class mail, postage prepaid, to 
each Commission member, the interested party, and the public agency involved. 

VIII. Decisions on accounting procedures reviews shall be collected and maintained at the offices of the 
Commission and shall be available for public inspection during regular working hours. Such decisions may 
be cited and relied upon by interested parties and public agencies in subsequent reviews. 

IX. Pursuant to Public Contract Code Section 22044.5 (AB 2372 – Chapter 192 of the Statures of 2006), if the 
Commission makes a finding(s) on three separate occasions within a 10-year period, the Commission shall 
notify the public agency of the finding in writing by certified mail and the public agency shall not use the 
bidding procedures provided by the Act.  For the purposes of these review procedures, one (1) investigation 
resulting in a finding(s) shall equate to one (1) occasion. These review procedures are based on current 
statutory law. 

X. Changes to statutory law shall be deemed to be automatically adopted into these procedures.  
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Uniform Public Construction Cost Accounting Act 

1.09 California Public Contract Code 

Chapter 2. Bidding on Public Contracts (Current as of January 1, 2012) 
Article 1. Legislative Intent and Definitions 

22000 
 
This chapter shall be known and may be cited as the "Uniform Public 
Construction Cost Accounting Act." Short Title 

22001 The Legislature finds and declares that there is a statewide need to promote 
uniformity of the cost accounting standards and bidding procedures on 
construction work performed or contracted by public entities in the state.  This 
chapter provides for the development of cost accounting standards and an 
alternative method for the bidding of public works projects by public entities. 

Legislative Findings and 
Declaration 

22001.5 On or before January 1, 2009, the Controller shall send a notice to all public 
agencies describing the provisions of this chapter and the benefits of using 
its provisions.  This notice shall also be included in any notification issued by 
the Controller pursuant to Section 22020. 

Notice describing chapter 
provisions to public agencies 

22002 (a)  "Public agency" for purposes of this chapter, means a city, county, city 
and county, including chartered cities and chartered counties, any special 
district, and any other agency of the state for the local performance of 
governmental or proprietary functions within limited boundaries.  "Public 
agency" also includes a nonprofit transit corporation wholly owned by a public 
agency and formed to carry out the purposes of the public agency. 

(b) "Representatives of the construction industry" for purposes of this 
chapter, means a general contractor, subcontractor, or labor representative 
with experience in the field of public works construction. 

(c)  "Public project" means any of the following: 

(1) Construction, reconstruction, erection, alteration, renovation, 
improvement, demolition, and repair work involving any publicly 
owned, leased, or operated facility. 

(2)  Painting or repainting of any publicly owned, leased, or operated 
facility. 

(3)  In the case of a publicly owned utility system, "public project" shall 
include only the construction, erection, improvement, or repair of 
dams, reservoirs, powerplants, and electrical transmission lines of 
230,000 volts and higher. 

 

 

 

 

 

Definitions 
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22002 (continued) (d) "Public project" does not include maintenance work.  For purposes of this 
section, "maintenance work" includes all of the following: 

(1) Routine, recurring, and usual work for the preservation or protection 
of any publicly owned or publicly operated facility for its intended 
purposes. 

(2) Minor repainting. 

(3) Resurfacing of streets and highways at less than one inch. 

(4) Landscape maintenance, including mowing, watering, trimming, 
pruning, planting, replacement of plants, and servicing of irrigation 
and sprinkler systems. 

(5) Work performed to keep, operate, and maintain publicly owned water, 
power, or waste disposal systems, including, but not limited to, 
dams, reservoirs, powerplants, and electrical transmission lines of 
230,000 volts and higher. 

(e) For purposes of this chapter, “facility” means any plant, building, structure, 
ground facility, utility system, subject to the limitation found in paragraph 
(3) of subdivision (c), real property, streets and highways, or other public 
work improvement.  

22003 
A public agency which has, by resolution, elected to become subject to the 
uniform construction cost accounting procedures set forth in Article 2 
(commencing with Section 22010), may utilize the bidding procedures set 
forth in Article 3 (commencing with Section 22030) when contracting for 
"maintenance work," as defined in Section 22002, or when contracting for 
any other work which does not fall within the definition of "public project," as 
defined in Section 22002. 

Public Agency Subject to 
Uniform Cost Accounting 
Procedures, Bidding 
Procedures 

Article 2. California Uniform Construction Cost Accounting Commission 
 

22010 There is hereby created the California Uniform Construction Cost 
Accounting Commission.  The commission is comprised of 14 members. 

(a) Thirteen of the members shall be appointed by the Controller as follows: 

(1) Two members who shall each have at least 10 years of experience 
with, or providing professional services to, a general contracting firm 
engaged, during that period, in public works construction in California. 

(2) Two members who shall each have at least 10 years of experience 
with, or providing professional services to, a firm or firms engaged, 
during that period, in subcontracting for public works construction in 
California. 

(3) Two members who shall each be a member in good standing of, or 
have provided professional services to, an organized labor union with 
at least 10 years of experience in public works construction in California. 

 

(4) Seven members who shall each be experienced in, and 
knowledgeable of, public works construction under contracts let by public 

Creation; Membership;   
   Appointment 
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22010 (continued) agencies; two each representing cities, counties, respectively, and two 
representing school districts (one with an average daily attendance over 
25,000 and one with an average daily attendance under 25,000), and 
one member representing a special district.  At least one of the two 
county representatives shall be a county auditor or his or her designee. 

(b) The member of the Contractors' State License Board who is a general 
engineering contractor as that term is defined in Section 7056 of the 
Business and Professions Code shall serve as an ex officio voting member.   

22011 The Controller, in an effort to select highly qualified commission members, 
shall solicit from organized representatives of the construction industry and 
public agencies recommendations for appointments to the commission.  

Appointment 
Recommendations 

22012 At least one commission member of the seven representing the construction 
industry and at least one of the seven representing public agencies shall 
have previous accounting experience.  

Members; Accounting 
Experience 

22013 The commission members shall select a chairperson from among its 
membership.  The chairperson shall serve as chair for a term of two years 
from the date of selection.  In no event shall two consecutive chairpersons 
be appointees representing either the construction industry or public 
agencies. 

Chairperson; Term 

22014 (a) The members of the commission shall hold office for terms of three 
years, and until their successors are appointed, except as otherwise 
provided for in this section. 

(b) In the case of members initially appointed by the Controller, two 
representing the construction industry and two representing public agencies 
shall be appointed to serve until July 1, 1985; two representing the 
construction industry and two representing public agencies shall be 
appointed to serve until July 1, 1986; and three representing the 
construction industry and three representing public agencies shall be 
appointed to serve until July 1, 1987. 

(c) Members may be reappointed for subsequent terms of three years. 

(d) The Controller shall, within 90 days after expiration of any term, appoint 
a replacement to fill the vacancy on the Commission. 

Members; Terms; Vacancies 

22015 (a) The Controller shall make available for the conduct of the commission's 
business, such staff and other support as does not conflict with the 
accomplishment of the other business of the office of the Controller. 

(b) Each member of the commission shall serve without compensation, but 
shall be reimbursed for travel and other expenses necessarily incurred in 
the performance of the member's duties. 

(c) The commission may accept grants from federal, state, or local public 
agencies, or from private foundations or individuals, in order to assist it in 
carrying out its duties, functions, and powers under this chapter. 

Staff; Members’ 
Compensation; Grants 
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22016 The commission shall meet not less than once each year, at a time and 
place chosen by its membership. Meetings 

22017 The commission shall do all of the following: 

(a)   After due deliberation and study, recommend for adoption by the 
Controller, uniform construction cost accounting procedures for 
implementation by public agencies in the performance of, or in 
contracting for, construction on public projects. The procedures shall, to 
the extent deemed feasible and practicable by the commission, 
incorporate, or be consistent with construction cost accounting 
procedures and reporting requirements utilized by state and federal 
agencies on public projects, and be uniformly applicable to all public 
agencies that elect to utilize the uniform procedures. As part of its 
deliberations and review, the commission shall take into consideration 
relevant provisions of Office of Management and Budget Circular A-76 
as periodically revised.  

(b)   After due deliberation and study, recommend for adoption by the 
Controller cost accounting procedures designed especially for 
implementation by California cities with a population of less than 75,000. 
The procedures shall incorporate cost accounting and reporting 
requirements deemed practicable and applicable to all cities under 
75,000 population which elect to utilize the uniform procedures. For the 
purpose of these cost accounting procedures, the following shall apply: 

(1) Cities with a population of less than 75,000 shall assume an 
overhead rate equal to 20 percent of the total costs of a public 
project, including the costs of material, equipment, and labor.  

(2) Cities with a population of more than 75,000 may either calculate an 
actual overhead rate or assume an overhead rate equal to 30 
percent of the total costs of a public project, including the costs of 
material, equipment, and labor.  

(c)   Recommend for adoption by the Controller, procedures and standards 
for the periodic evaluation and adjustment, as necessary, of the 
monetary limits specified in section 22032. 

(d)   The commission shall make an annual report to the Legislature with 
respect to its activities and operations, together with those 
recommendations as it deems necessary. 

Duties 

22018 The Controller shall, upon receipt of the commission’s recommendations, 
review and evaluate the recommended procedures and either formally 
adopt or reject the recommended procedures within 90 days of submission 
by the commission. 

Recommended Procedure; 
Controller’s Review 

22019 Upon determining that the recommended uniform construction cost 
accounting procedures will serve the best interest of the state and public 
agencies, and upon formal adoption by the Controller, the Controller shall 
promulgate the uniform procedure for all public agencies electing to 
participate, together with instructions for their adoption and implementation 
by any public agency. 

Adoption; Promulgation of 
Uniform Procedure 
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22020 In accordance with procedures and standards adopted pursuant to Section 
22017, every five years the commission shall consider whether there have 
been material changes in public construction costs and make 
recommendations to the Controller regarding adjustments in the monetary 
limits prescribed by Section 22032, but in no case shall the amount, as 
adjusted, be less than fifteen thousand dollars ($15,000).  Any adjustment 
shall be effective beginning with the fiscal year that commences not less 
than 60 days following the Controller's notification to all public agencies of 
the adjustment.  That notification shall also describe the provisions of this 
chapter and the benefits of using its provisions. 

Five Year Consideration; 
Material Changes; 
Adjustments 

Article 3. Public Projects: Alternative Procedure 
 

22030 This article applies only to a public agency whose governing board has by 
resolution elected to become subject to the uniform construction cost 
accounting procedures set forth in Article 2 (commencing with Section 
22010) and which has notified the Controller of that election. In the event of 
a conflict with any other provision of law relative to bidding procedures, this 
article shall apply to any public agency which has adopted a resolution and 
so notified the Controller.  

Application of Article 

22031 (a)  Prior to January 1, 2013, this article shall not prohibit a board of 
supervisors or a county road commissioner from utilizing, as an 
alternative to the procedures set forth in this article, the procedures set 
forth in Article 25 (commencing with Section 20390) of Chapter 1.  

(b)   On or after January 1, 2013, this article shall not prohibit a board of 
supervisors or a county road commissioner from utilizing, as an 
alternative to the procedures set forth in this article, the procedures set 
forth in Article 25 (commencing with Section 20390) of Chapter 1 for 
both of the following: 

(1) Maintenance and emergency work. 

(2) New road construction and road reconstruction as long as the total 
annual value of the new road construction and the road 
reconstruction performed under the procedures set forth in 
subdivision (c) of Section 20395 does not exceed 30 percent of the 
total value of all work performed by force account other than 
maintenance as reported in the Controller’s Streets and Roads 
Annual Report as of January 1 of each year.   

(c)  On or after January 1, 2013, for a county with a population of less than 
50,000, this article shall not prohibit a board of supervisors or a county 
road commissioner from utilizing, as an alternative to the procedures 
set forth in this article, the procedures set forth in Article 25 
(commencing with Section 20390) of Chapter 1.  

(d)   The requirements set forth in Section 22038 shall apply to any county 
subject to this section.  

(e)   Any county board of supervisors or county road commissioner acting 
pursuant to the authority granted in paragraph (2) of subdivision (b) shall 
declare its intention to use this authority prior to commencing work.  

Alternative Procedures 
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22032 (a)  Public projects of forty-five thousand dollars ($45,000) or less may be 
performed by the employees of a public agency by force account, by 
negotiated contract, or by purchase order.  

(b)   Public projects of one hundred seventy-five thousand dollars 
($175,000) or less may be let to contract by informal procedures as set 
forth in this article.  

(c)  Public projects of more than one hundred seventy-five thousand dollars 
($175,000) shall, except as otherwise provided in this article, be let to 
contract by formal bidding procedure.   

76 Op. Atty. Gen. 126,7-14-93 = Job order contracts - General law county 
or general law city may not enter into a "job order contract" in excess of 
$50,000 for the performance of public projects involving minor construction, 
and the renovation, alteration, painting, and repair of existing facilities, 
except under narrowly defined statutory conditions applicable only to 
counties. 

Contracting Procedures; Dollar 
Amount Limitations 

22033 It shall be unlawful to split or separate into smaller work orders or projects 
any project for the purpose of evading the provisions of this article requiring 
work to be done by contract after competitive bidding.  

Separation of Work Orders of 
Projects; Evasion of Provision 
of Article 

22034 Each public agency which elects to become subject to the uniform 
construction accounting procedures set forth in Article 2 (commencing with 
Section 22010) shall enact an informal bidding ordinance to govern the 
selection of contractors to perform public projects pursuant to subdivision 
(b) if Section 22032. The ordinance shall include all of the following: 

(a)  The public agency shall maintain a list of qualified contractors, identified 
according to categories of work. Minimum criteria for development and 
maintenance of the contractors list shall be determined by the 
commission. 

(b)   All contractors on the list for the category of work being bid or all 
construction trade journals specified in Section 22036, or both all 
contractors on the list for the category of work being bid and all 
construction trade journals specified in Section 22036, shall be mailed 
a notice inviting informal bids unless the product or service is 
proprietary. 

(c)   All mailing of notices to contractors and construction trade journals 
pursuant to subdivision (b) shall be completed not less than 10 calendar 
days before bids are due.  

(d)   The notice inviting informal bids shall describe the project in general 
terms and how to obtain more detailed information about the project, 
and state the time and place for the submission of bids.  

(e)   The governing body of the public agency may delegate the authority to 
award informal contracts to the public works director, general manager, 
purchasing agent, or other appropriate person. 

(f)   If all bids received are in excess of one hundred seventy-five thousand 
dollars ($175,000), the governing body of the public agency may, by 
adoption of a resolution by a four-fifths vote, award the contract, at one 
hundred eighty-seven thousand five hundred dollars ($187,500) or less, 
to the lowest responsible bidder, if it determines the cost estimate of the 
public agency was reasonable.  

Informal Bidding Ordinance 
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22035 (a)  In case of emergency when repair or replacements are necessary, the 
governing body may proceed at once to replace or repair any public 
facility without adopting plans, specifications, strain sheets, or working 
details, or giving notice for bids to let contracts. The work may be done 
by day labor under the direction of the governing body, by contractor, or 
by a combination of the two. 

(b)   In case of an emergency, if notice for bids to let contracts will not be 
given, the public agency shall comply with Chapter 2.5 (commencing 
with Section 22050).  

Emergencies 

22035.5 In counties that are under court order to relieve justice facility overcrowding, 
the procedures and restrictions specified in Section 20134 shall apply to all 
contracts issued under this chapter.  

Overcrowded Justice 
Facilities; Court Ordered 
Relief; Application of Section 
22034 

22036 The commission shall determine, on a county-by-county basis, the 
appropriate construction trade journals which shall receive mailed notice of 
all informal and formal construction contracts being bid for work within the 
specified county.  

Determination of Construction 
Trade Journals to Receive 
Notice of Informal and 
Formal Construction 
Contracts 

22037 Notice inviting formal bids shall state the time and place for the receiving and 
opening of sealed bids and distinctly describe the project. The notice shall be 
published at least 14 calendar days before the date of opening the bids in a 
newspaper of general circulation, printed and published in the jurisdiction of 
the public agency; or, if there is no newspaper printed and published with the 
jurisdiction of the public agency, in a newspaper of general circulation which 
is circulated within the jurisdiction of the public agency, or, if there is no 
newspaper which is circulated within the jurisdiction of the public agency, 
publication shall be by posting the notice in at least three places within the 
jurisdiction of the public agency as have been designated by ordinance or 
regulation of the public agency as places for the posting of its notices.  The 
notice inviting formal bids shall also be mailed to all construction trade 
journals specified in Section 22036.  The notice shall be mailed at least 15 
calendar days before the date of opening the bids.  In addition to notice 
required by this section, the public agency may give such other notice as it 
deems proper. 

Notice Inviting Formal Bids; 
Information: Publication 

22038  (a)  In its discretion, the public agency may reject any bids presented, if the 
agency prior to rejecting all bids and declaring that the project can be 
more economically performed by employees of the agency, furnishes a 
written notice to an apparent low bidder. The notice shall inform the 
bidder of the agency's intention to reject the bid and shall be mailed at 
least two business days prior to the hearing at which the agency intends 
to reject the bid.  If after the first invitation for bids all bids are rejected, 
after reevaluating its cost estimates of the project, the public agency 
shall have the option of either of the following: 

(1) Abandoning the project or readvertising for bids in the manner 
described by this article. 

 

 

Rejection of Bids; Failure to 
Receive Bids; Options 
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22038 (continued) (2) By passage of a resolution by a four-fifths vote of its governing body 
declaring that the project can be performed more economically by 
the employees of the public agency, may have the project done by 
force account without further complying with this article. 

(b) If a contract is awarded, it shall be awarded to the lowest responsible 
bidder.  If two or more bids are the same and the lowest, the public agency 
may accept the one it chooses. 

(c) If no bids are received through the formal or informal procedure, the 
project may be performed by the employees of the public agency by force 
account, or negotiated contract without further complying with this article. 

 

22039 The governing body of the public agency shall adopt plans, specifications, 
and working details for all public projects exceeding the amount specified in 
subdivision (c) of Section 22032. 

Adoption of Plans, 
Specifications, and Working 
Details 

22040 Any person may examine the plans, specifications, or working details, or all 
of these, adopted by the public agency for any project.  Plans, Specifications of 

Working Details; 
Examination 

22041 This article does not apply to the construction of any public building used for 
facilities of juvenile forestry camps or juvenile homes, ranches, or camps 
established under Article 15 (commencing with Section 880) of Chapter 2 of 
Part 1 of Division 3 of the Welfare and Institutions Code, if a major portion 
of the construction work is to be performed by wards of the juvenile court 
assigned to those camps, ranches, or homes.  

Exemptions 

22042 The commission shall review the accounting procedures of any participating 
public agency where an interested party presents evidence that the work 
undertaken by the public agency falls within any of the following categories: 

(a)  Is to be performed by a public agency after rejection of all bids, claiming 
work can be done less expensively by the public agency.  

(b)   Exceeded the force account limits.  

(c)   Has been improperly classified as maintenance.  

Accounting Procedures 
Review 

22043 In those circumstances as set forth in subdivision (a) of Section 22042, a 
request for commission review shall be in writing, sent by certified or 
registered mail received by the commission postmarked not later than five 
business days from the date the public agency has rejected all bids.  
In those circumstances set forth in subdivision (b) or (c) of Section 22042, 
a request for commission review shall be by letter received by the 
commission not later than five days from the date an interested party 
formally complains to the public agency. The commission review shall 
commence immediately and conclude within 30 days from the receipt of the 
request for commission review. During the review of a project that falls within 
subdivision (a) of Section 22042, the agency shall not proceed on the project 
until a final decision is received by the commission. 

Work Done by Public Agency; 
Commission Review 
Request 
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22044 The commission shall prepare written findings.  Should the commission find 
that the provisions of this chapter or of the uniform cost accounting 
procedures provided for in this chapter were not complied with by the public 
agency, the following steps shall be implemented by that agency:  

(a) On those projects set forth in subdivision (a) of Section 22042, the public 
agency has the option of either (1) abandoning the project, or (2) awarding 
the project to the lowest responsible bidder. 

(b) On those projects set forth in subdivision (b) or (c) of Section 22042, the 
public agency shall present the commission's findings to its governing body 
and that governing body shall conduct a public hearing with regard to the 
commission's finding within 30 days of receipt of the findings. 

Written Findings; Failure to 
Comply with Chapter; Action 

22044.5 If the commission makes a finding, in accordance with section 22043, on 
three separate occasions within a 10-year period, that the work undertaken 
by a public agency falls within any of the categories described in Section 
22042, the commission shall notify the public agency of that finding in writing 
by certified mail and the public agency shall not use the bidding procedures 
provided by this article for five years from the date of the commission’s 
findings.  

Compliance; Removal from 
Act 

22045 (a)  No later than January 1, 1985, the commission shall recommend, for 
adoption by the Controller, written procedures implementing the 
accounting procedures review provided for in this article.  

(b)   The Controller shall, upon receipt of the commission’s 
recommendation, review and evaluate the recommended procedures 
and either formally adopt or reject the recommended procedures within 
90 days of submission of the commission.   

Implementation of Procedures 
Review: Commission 
Recommendations 

Chapter 2.5 Emergency Contraction Procedures 
 

22050 (a)(1)   In the case of an emergency, a public agency, pursuant to a four-     fifths 
vote of its governing body, may repair or replace a public facility, take 
any directly related and immediate action required by that emergency, 
and procure the necessary equipment, services, and supplies for those 
purposes, without giving notice for bids to let contracts.  

(2)   Before a governing body takes any action pursuant to paragraph (1), it 
shall make a finding, based on substantial evidence set forth in the 
minutes of its meeting, that the emergency will not permit a delay 
resulting from a competitive solicitation for bids, and that the action is 
necessary to respond to the emergency. 

(b)(1)    The governing body, by a four-fifths vote, may delegate, by resolution 
or ordinance, to the appropriate county administrative officer, city 
manager, chief engineer, or other nonelected agency officer, the 
authority to order any action pursuant to paragraph (1) of subdivision 
(a). 

(2)    If the public agency has no county administrative officer, city 
manager, chief engineer, or other nonelected agency officer, the 
governing body, by a four-fifths vote, may delegate to an elected 
officer the authority to order any action specified in paragraph (1) of 
subdivision (a). 

(3)  If a person with authority delegated pursuant to paragraph (1) or (2) 

Contracts Without Bids; 
Procedures 
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22050 (continued) orders any action specified in paragraph (1) of subdivision (a), that 
person shall report to the governing body, at its next meeting required 
pursuant to this section, the reasons justifying why the emergency will 
not permit a delay resulting from a competitive solicitation for bids and 
why the action is necessary to respond to the emergency. 

(c)(1)   If the governing body orders any action specified in subdivision (a), the 
governing body shall review the emergency action at its next regularly 
scheduled meeting and, except as specified below, at every regularly 
scheduled meeting thereafter until the action is terminated, to 
determine, by a four-fifths vote, that there is a need to continue the 
action. If the governing body meets weekly, it may review the 
emergency action in accordance with this paragraph every 14 days.  

(2)  If authority delegated pursuant to subdivision (b) orders any action 
specified in paragraph (1) of subdivision (a), the governing body shall 
initially review the emergency action not later than seven days after the 
action, or at its next regularly scheduled meeting if that meeting will 
occur not later than 14 days after the action, and at least at every 
regularly scheduled meeting thereafter until the action is terminated, to 
determine, by a four-fifths vote, that there is a need to continue the 
action, unless a person with authority delegated pursuant to subdivision 
(b) has terminated that action prior to the governing body reviewing the 
emergency action and making a determination pursuant to this 
subdivision. If the governing body meets weekly, it may, after the initial 
review, review the emergency action in accordance with this paragraph 
every 14 days.  

(3) When a governing body reviews the emergency action pursuant to 
paragraph (1) or (2), it shall terminate the action at the earliest possible 
date that conditions warrant so that the remainder of the emergency 
action may be completed by giving notice for bids to let contracts.  

(d)    As used in the section, “public agency” has the same meaning as  defined 
in Section 22002. 

(e)   A three-member governing body may take actions pursuant to subdivision 
(a), (b), or (c) by a two-thirds vote.  

(f)    This section applies only to emergency action taken pursuant to Sections 
20133, 20134, 20168, 20193, 20205.1, 20213, 20223, 20233, 20253, 
20273, 20283, 20293, 20303, 20313, 20331, 20567, 20586, 20604, 
20635, 20645, 20685, 20736, 20751.1, 20806, 20812, 20914, 20918, 
20926, 20931, 20941, 20961, 20991, 21020.2, 21024, 21031, 21043, 
21061, 21072, 21081, 21091, 21101, 21111, 21121, 21131, 21141, 
21151, 21161, 21171, 21181, 21191, 21196, 21203, 21212, 21221, 
21231, 21241, 21251, 21261, 21271, 21290, 21311, 21321, 21331, 
21341, 21351, 21361, 21371, 21381, 21391, 21401, 21411, 21421, 
21431, 21441, 21451, 21461, 21472, 21482, 21491, 21501, 21511, 
21521, 21531, 21541, 21552, 21567, 21572, 21581, 21591, 21601, 
21618, 21624, 21631, 21641, and 22035. 
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CHAPTER SECTION I  INTRODUCTION 

Uniform Public Construction Cost Accounting Act 

2.01 The Uniform Public Construction Cost Accounting Act 

As specified in the State of California Public Contract Code, all governmental jurisdictions are limited to the 
dollar amount of public project work that can be performed using internal resources.  The jurisdictions are 
further required to follow various bidding procedures in undertaking construction work performed or 
contracted in the jurisdiction.  The passage of Chapter 1054, Statutes of 1983, Uniform Public Construction 
Cost Accounting Act (Act), and subsequent amendments provides for alternative bidding procedures by 
public agencies in undertaking public project work, provided they subscribe to uniform construction cost 
accounting policies and procedures developed in accordance with the law. 

The purpose of this document is to give public agencies those construction cost accounting policies and 
procedures required in accordance with this above-mentioned legislation.  To assist in understanding these 
policies and procedures, we have provided examples of typical transactions that would occur under this 
program.  These examples are for illustrative purposes only and, although they may be used, should not 
be considered required formats for public agencies operating under this program. 

2.02 Public Agency 

The law applies to all public agencies, including cities, counties, chartered cities and chartered counties, 
any special district and any other agency of the state responsible for the local performance of 
governmental or proprietary functions with unlimited boundaries.  "Public agency" includes a nonprofit 
transit corporation wholly owned by a public agency and formed to carry out the purposes of the public 
agency. 

2.03 Public Projects 

The law includes all public projects performed by public agencies related to the following: 

 Construction, reconstruction, erection, alteration, renovation, improvement, demolition and repair 
work involving any publicly owned, leased or operated facility. 

 Painting or repainting of any publicly owned, leased or operated facility. 

 In the case of publicly owned utility system, construction, erection, improvement or repair of 
dams, reservoirs, power plants and electrical transmission lines of 230,000 volts and higher.  

2.04 Exemptions 

Construction of any public building used for facilities of juvenile forestry camps or juvenile homes, ranches, 
or camps established under Article 15 (commencing with Section 880) of Chapter 2 of Part 1 of Division 2 
of the Welfare and Institutions Code, if a major portion of the construction work is to be performed by wards 
of the juvenile court assigned to those camps, ranches or homes, is exempt from the provisions of the Act.  
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In addition, in cases of great emergency, as determined by the governing body of the public agency, 
including, but not limited to, states of emergency defined in Section 8558 of the Government Code, when 
repair or replacements are necessary to permit the continued conduct of the operation or services of a 
public agency or to avoid danger to life or property, the governing body by majority vote, may proceed at 
once to replace or repair any public facility without adopting plans, specifications, strain sheets, or working 
details, or giving notice for bids to let contracts.  The work may be done by day labor under the direction of 
the governing body, by contract, or by a combination of the two.  The governing body, by majority vote, may 
delegate to the appropriate county administrative officer or city manager the power to declare a public 
emergency subject to confirmation by the governing body, by a four-fifths vote, at its next meeting.   

2.05 Bid Limitations 

For those agencies whose governing board has by resolution elected to become subject to the uniform 
construction cost accounting policies and procedures and which have notified the State Controller of that 
election, the following bid limitations will be in effect: 

 Public projects of forty-five thousand dollars ($45,000) or less may be performed by the 
employees of a public agency by force account (for definition see Section II), by negotiated 
contract, or by purchase order.  

 Public projects of one hundred seventy-five thousand dollars ($175,000) or less may be let to 
contract by informal procedures as set forth in this legislation. 

 If all bids received are in excess of one hundred  seventy-five thousand dollars ($175,000), the 
governing body of the public agency may by adoption of a resolution by a four-fifths vote, award 
the contract, at one hundred eighty-seven thousand five hundred dollars ($187,500), or less, to 
the lowest responsible bidder, if it determines the cost estimate of the public agency was 
reasonable. 

 Public projects of more than one hundred seventy-five thousand dollars ($175,000) shall, except 
as otherwise provided in this legislation, be allowed to contract by formal bidding procedures.  

2.06 Award of Bid 

The law allows the public agency , in its discretion, to reject any bids presented, if the agency, prior to 
rejecting all bids and declaring that the project can be more economically performed by employees of the 
agency, provides a written notice to an apparent low bidder that:  

 Informs the lowest responsible bidder of the agency’s intention to reject the bid. 

 Is mailed to at least two (2) business days prior to the hearing at which the agency intends to reject 
the bid.  

If after the first invitation for bids all bids are rejected, the public agency shall have the option, after 
reevaluating its cost estimates of the project, of one of the following: 

 The public agency may abandon the project or re-advertise for bids in the manner described by 
this legislation.  

 By passage of a resolution by a four-fifths majority of its governing body declaring that its 
employees can perform the project more economically, the public agency may have the project 
done by force account without further complying with this legislation.  

If a contract is awarded, it shall be awarded to the lowest bidder. If two or more bids are the same and the 
lowest, the public agency may accept the one it chooses.  
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If no bids are received, the project may be performed by employees of the public agency by force account 
or by informal bidding procedures set forth in Section 22034 of the Public Contract Code.  

California Uniform Construction Cost Accounting Commission 

2.07 California Uniform Construction Cost Accounting Commission 

Chapter 1054 created the California Uniform Construction Cost Accounting Commission (CUCCAC, the 
Commission).  The Commission is comprised of 14 members, 13 members appointed by the State 
Controller and one member of the Contractors' State License Board. Commission membership includes 
representatives from the construction industry who have experience as general contractors and 
subcontractors on public works construction projects; representatives of organized labor; and public agency 
officials who are involved in letting public works construction contracts.  

The Commission is empowered to review and recommend for adoption by the State Controller uniform 
public construction cost accounting policies and procedures to be followed by public agencies in the 
performance of or in contracting for construction of public projects under this program.  

2.08 Implementation 

The public agency must perform several administrative steps to comply and elect into the law.  The major 
steps include: 

 Notifying the State Controller of the election. 

 Adopting ordinances or regulations providing informal bidding procedures as required by the law.  

 Complying with the cost accounting construction policies and procedures presented in this 
manual.  

The CUCCAC shall review the accounting procedures of any participating agency where an interested 
party presents evidence that the work undertaken by the public agency falls within any of the following 
categories: 

 Is to be performed by a public agency after rejection of all bids, claiming work can be done less 
expensively by the public agency.  

 Exceeded the force account limits.  

 Has been improperly classified as maintenance. 
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CHAPTER 3  

UNIFORM PUBLIC CONSTRUCTION COST ACCOUNTING 
POLICIES AND PROCEDURES 

Uniform Public Construction Cost Accounting Policies and Procedures 

The California Uniform Construction Cost Accounting Commission (Commission, CUCCAC) is responsible for the 
review and development of uniform public construction cost accounting policies and procedures to be followed by 
public agencies electing to participate in the program. This section of the manual discusses the basic philosophy 
and intent of the Commission in developing these cost accounting policies and procedures, the range of public 
construction projects that may be undertaken by a public agency that would utilize the cost accounting policies and 
procedures, and the support systems deemed necessary to comply with this program.  

3.01 CUCCAC Philosophy 

The policies and procedures, as dictated by the law, shall, to the extent deemed feasible and practicable, 
incorporate or be consistent with construction cost accounting guidelines and standards and reporting 
requirements utilized by state and federal agencies on public projects and be uniformly applicable to all 
public agencies which elect to utilize the policies and procedures.  The Commission recognizes the wide 
divergence in the size, capabilities and scope of operations of various public agencies operating under 
this legislation.  Therefore, in developing this manual the Commission wishes to present policies and 
procedures that are reasonable and do not demand extensive tracking of detail.  The Commission feels 
that all cost elements -- personnel, materials, supplies and subcontracts, equipment and overhead -- 
associated with a project must be recorded and reported at the project level.  Each of the cost elements is 
to be expressed in the initial bid/estimate process, captured and recorded during the construction period 
and compared to the initial estimate at the conclusion of the public project.  This shall require the 
existence of a project tracking system, as discussed later in this section.  The Commission refrains from 
dictating a specific system but requires a system to estimate for bidding purposes, and to capture the 
actual costs in a manner consistent with the bid estimate.  In this manner, the policies and procedures are 
results-oriented.  The Commission has determined that the Standardized Account Code Structures 
(SACS) meets the requirements of the Act. 

3.02 Applicable Projects 

In keeping with the Commission's objective of providing cost accounting policies and procedures that are 
specific in concept yet broad enough to encompass all public agencies regardless of size and scope of 
services, these policies and procedures should enable the public agencies to track all applicable 
construction-oriented public projects. 

While allowing for the divergence of activities performed, these policies and procedures should parallel 
construction cost accounting practices as much as possible to allow for a comparability of private and 
public estimates and actual costs incurred in constructing public projects.    
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3.03 Definitions 

The definitions listed below will assist users of the manual in interpreting and understanding the policies 
and procedures as stated in this manual. It is important to note that these definitions pertain only to the 
contents of this manual.  

Cost Finding.  A less formal method than project accounting of cost determination or estimation on an 
irregular basis. There may be no formal accounting entries during the year to record costs incurred in 
specific cost accounts.  Instead, cost finding usually involves taking available fund financial accounting 
data and recording it and adjusting it to devise the cost data or estimate needed.  This approach will be 
used in selected instances as defined in this manual.  

Direct Costs. Direct costs represent economic resources that can be specifically identified with a particular 
construction activity or function.  To the extent possible, such costs should be charged directly to the 
project for purposes of cost determination rather than being subjected to allocation procedures.  

End Cost Objective. An end cost objective is a cost center or activity established for the accumulation of 
the direct costs of performing government services. All costs should be considered to indirectly support 
the performance of these services.  

Equipment Usage Tracking System. An equipment usage tracking system allows for the identification, 
recording, accumulation and reporting of usage of a specific piece of equipment or type of equipment 
and the unit of usage, e.g., hours, days, mileage, to a particular activity.  

Force Account. A force account accurate for work performed on public projects using internal resources, 
including but not limited to labor, equipment, materials, supplies, and subcontracts of the public agency. 

Government-Wide Overhead. Government-wide overhead is defined to include all costs of a public 
agency not associated with organizational units performing services which support all end cost 
objectives of the government entity.   

Materiality. It is the Commission’s position that, if the value of those goods obtained from inventory is 
material, the cost must be recorded to the public project code as a direct cost item.  Materiality is defined 
for purposes of this manual to be any item that has a unit or aggregate value of $25 or more.  

Materials, Supplies, and Subcontracts Tracking System. A materials, supplies, and subcontracts 
tracking system allows for the identification, recording, accumulation, and reporting of materials, 
supplies, and subcontracts used on a particular activity.  

Object Cost. A cost center or activity (account code assigned to a department or project) established for 
the accumulation of the direct and indirect cost to arrive at a total cost of performing government 
services. 

Overhead Costs. Overhead costs represent economic resources that are employed for common or joint 
purposes benefiting several projects or functions.  As such, overhead costs are not as readily 
chargeable to individual projects and, therefore, generally require allocation based upon statistical 
relationships.  

Personnel Tracking System. A personnel tracking system allows for the identification, recording, 
accumulation, and reporting of personnel working on a particular activity.  

Project Accounting. Project Accounting is the continuous process of analyzing, classifying, recording, and 
summarizing cost data within the confines and controls of a formal project accounting system and 
reporting them to users on a regular basis.     

Project Tracking System. A project tracking system allows for the identification and establishment of cost 
(account) codes to particular activities.  The system would be used to record, accumulate, and report 
personnel costs; equipment costs; material, supplies, and subcontracts costs; and allocated overhead 
to activities identified.  

Public Project Unit. A public project unit (e.g. public works department) is an identifiable organizational unit of any 
size within a public agency whose primary goals include the undertaking and completion of public projects as 
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defined in PCC 22002.  The Commission would, in general, consider a unit to be a public project unit when 
over 25% of the total unit's annual budget is expended on public projects.  It is more common to have these 
organizational units in the larger public agencies - urban counties, cities, and school districts.  

Subcontract. A subcontract provides for the use of an outside contractor with specialized skills and/or equipment 
needed to complete an element of work on the public project.  

Unit Overhead. Unit overhead is defined as all costs incurred by an organizational unit, such as a public project 
unit, department, division or section, that are not directly attributable to any end cost objective, whether it be 
a public project or not.  These costs include personnel costs, materials, supplies and subcontracts, and 
equipment costs not directly attributable to any end cost objective.  

Work Order. A work order is written authorization for the performance of a particular project.  It contains a 
description and location of the project and specifications for the work to be performed.  Work orders are 
assigned an identification code and are used to record all costs both direct and indirect incurred in completing 
the project. 

3.04 Public Agency Organization Structure 

In general, public agencies will contract out design-and-build and heavy construction projects and perform 
only general building projects and specialty construction projects with internal resources.  Frequently, this 
decision to undertake general building and specialty construction projects is made based on the agency's 
organization structure, current workload requirements, and available staffing resources.  

Often, in large organizations, due to the ongoing workload, there are organizational units whose stated 
objective is to undertake and complete on an as-needed basis general building and specialty construction 
projects.  These organizational units are project-oriented.  Their end cost objectives primarily consists of 
the performance of public projects.  Costs specifically incurred in connection with individual end cost 
objectives are considered to be direct costs.  Costs not specifically incurred to support individual and cost 
objectives are considered to be overhead costs associated with the organizational units taken as a whole.  
To recognize all the costs associated with an end cost objective, these overhead costs must be allocated 
back to this end cost objectives.  Examples of end cost objectives include public projects, such as the 
construction of a warehouse, renovation of a lunch room, or street reconstruction and resurfacing over 1 
inch.  Smaller public agencies, which comprise the majority of public agencies in the state, usually do not 
have organizational units whose annual budgets represent more than 25% of public project work.  
Frequently, these employees perform general maintenance duties in addition to working on public projects.  
The public project costs incurred by these employees are more difficult to identify yet equally important.  
The cost accounting standards discussed in Sections III, IV, V and VI have provided the needed flexibility 
to properly address the unique organizational structures of the varied participating public agencies.  

3.05 Classification of Costs  

It is the stated objective of the law and CUCCAC to have public agencies estimate the cost of public projects 
and track these project costs in a manner similar to private industry.  Essential to achieving this objective 
is the understanding and agreement by both parties as to the components of costs that are included in 
public projects.  

The major classification of cost components for construction projects includes: direct, indirect, and overhead 
costs.  
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3.05.1 Direct Costs 

Direct costs include costs that can be specifically identified with a construction job and/or with a 
unit of production within a job. 

Direct costs generally include these categories of costs:  labor, bonds, permits, licensing fees (if 
any) equipment, permanent materials and supplies, subcontracts, nonpermanent materials and 
supplies.  Components of each of these direct project cost categories are shown below and include 
costs applicable to the construction industry.  

 
a. Labor 

 

  

Hourly Pay/Salary

Payroll Taxes (Employer Contribution)

Workers’ Compensation Insurance (Allocation of Self Insurance)

Group Health Insurance

Group Life Insurance

Retirement Plan (Employer Contribution)

Holiday Leave

Vacation

Sick Leave

Unassigned Time

Disability Insurance

Unemployment Insurance

Military Leave

Jury Duty Leave

Management Leave/Compensatory Leave

Uniform/Uniform Allowance

Tuition Reimbursement

Union Time Off

Time Off for Illness or Death of Family Member

Personal Liability Insurance

Administration/Employer Contribution of Deferred Compensation Program/401K

Overtime Premium
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b. Equipment 

 
Internal Equipment Rate 

 
Or Use:  
 
Caltrans Equipment Rental Rates and Labor Surcharge Book: 
http://www.dot.ca.gov/hq/construc/equipmnt.html 
 
 

External Equipment Rate (Leased or Rented from Commercial Dealer) which includes, if 
charged by the Lessor or are the responsibility of the agency, the following costs: 

 

 
c. Permanent Materials and Supplies 

Cost of Permanent Materials and Supplies- Charged Directly to Job 

 
 Cost of Permanent Materials and Supplies Costs 

 

  

Depreciation

Insurance (Allocation of Self Insurance)

Initial Assembling and Dismantling Costs

Maintenance Costs

Repair Costs

Provision for Major Overhauls

Unassigned Time

Maintenance and Storage Yard Facilities Costs

Fuel and Oil

Tires and Grease

Rental Rate

Maintenance Costs

Assembling and Dismantling Costs

Insurance Costs

Fuel and Oil

Tires and Grease

Permanent Materials and Supplies Cost

Sales/Use Tax

Freight

Discounts Taken

Substantiated by most recent Invoice

Handling

Warehouse and Transportation Costs

http://www.dot.ca.gov/hq/construc/equipmnt.html
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d. Subcontracts 

 Payments made to Subcontractors 

e. Nonpermanent Materials and Supplies/Miscellaneous Costs 

 

3.05.2 Indirect Costs 

Indirect costs can be identified with a project but not with a specific job or unit of production within 
the project.  

Indirect costs generally include two categories of costs:  labor and other miscellaneous project site 
expenses. Components of each of these indirect cost categories are shown below.  

a. Labor 

 

b. Other Project Expenses 

  

Quality Control and Inspection

Field Supervisors

Security Guards

Superintendent 

Job Secretary

Mobilization, Assembly, Move-Out Costs

Yarding and Hauling

Trailer

Utilities

Telephone

Warehouse Costs

Spoilage, Loss and Theft

Other Costs

Permits

Fees

Performance Bonds

Licenses
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3.05.3 Overhead Costs 

a. Simplified Overhead Rate 

Prior to January 1, 2004, the Commission allowed all agencies to use a 20% overhead rate 
applied to all direct costs in lieu of calculating their overhead rates.  An amendment to PCC 
Section 22017 in Senate Bill 66 (Chapter 297, Statutes of 2003) provides that cities with a 
population of less than 75,000 can assume the 20% rate.  Cities with a population of 75,000 or 
over can either assume a 30% overhead rate or calculate an actual overhead rate.  

b. Calculated Overhead Rate 

The Commission determined that counties, special districts, and school districts can use a 30% 
rate or calculate an actual overhead rate, which is the same rule that applies to cities with a 
population of over 75,000. 

Agencies may elect to calculate their overhead rates by one of the three following methods: 

1) Appendix A describes the federal government’s method of calculating overhead (2 
CFR Part 225).  

2) Appendix B describes a method of calculating overhead by allocating overhead costs 
as a percentage of direct labor costs.  

3) Any method of calculating overhead is satisfactory with the Commission, provided that 
acceptable accounting procedures are used and all administrative costs are included.  

Overhead costs should be applied on total project costs, including costs of material, equipment, 
and labor.  

Overhead costs cannot be identified with or charged to jobs or units of production unless some 
more or less arbitrary allocation basis is used. 

Components of overhead are shown below and include costs applicable to the construction 
industry, public agencies or both, e.g., public agencies do not have to pay surety bond 
premiums as does the construction industry to perform construction work, but both have costs 
incurred due to the processing of payroll.  

 

 

 

 

 

 

 

 

 

 

Typically public agencies recognize only two classifications of costs: direct and overhead.  

Payroll

Personnel

Purchasing/Procurement

Bid/Estimate Expense

Advertising Expense

Legal Costs

General Government

General Accounting/Finance

Departmental Accounting/Finance

Facilities

Data Processing

Top Management

Management Expenses
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It is important to note that this does not suggest that public agencies exclude indirect costs but rather that 
they classify a majority of them as direct costs.  For example, in the construction industry a foreman 
supervising employees working at the job site would have his personnel costs pooled and allocated to a 
job or unit of production.  In a public agency, the foreman's labor cost would be charged directly to the 
appropriate public projects.  

Regardless of the differences in how the various costs are classified, both the construction industry and 
public agencies recognize that the significant cost elements of any construction project include:  

 Personnel 
 Materials, Supplies and Subcontracts 
 Equipment 
 Overhead 

3.06 Project Identification 

Public projects, as defined in Section I, shall be identified and given specific project codes.  These codes 
are generally referred to as project or work order numbers.  These codes shall enable the public agency to 
segregate the cost elements discussed above, thereby allowing for the proper estimation, tracking, and 
comparison of estimated vs. actual cost elements incurred at the completion of a public project.  

3.07 Project Tracking 

The public agency shall have a manual or automated system that records, accumulates, and periodically 
reports the cost elements - personnel; materials, supplies and subcontracts; equipment; and overhead - 
incurred in completing all public projects.  The public agency shall be required to account for the costs of 
the public project in a manner consistent with the way in which the project was bid/estimated.  An audit trail 
of the accumulation of these cost elements shall be maintained.  Source documents shall be retained 
identifying costs incurred on the project.  These documents may include timesheets, equipment tracking 
records, requisitions of materials and supplies used at the project site, and the documentation of the 
development of overhead rates.  The project tracking system does not have to be a part of the public 
agency's fiscal system but should capture the major cost elements and comply with the other requirements 
stated in this manual.  This may require the agency to establish a project tracking system or alter an existing 
cost accounting system.  

3.07.1 Project Tracking Systems 

Project tracking refers to the management of projects which includes but is not limited to measuring 
and reporting the status of milestones, tasks and activities required in achieving the pre-defined 
project results.  Project Tracking can also refer to Project Management software which automates 
the tracking of tasks, assignments, event and activities related to the project.  

Most counties and larger school districts, cities, and special districts have established automated 
cost accounting systems that can track all identified public projects.  Other project tracking systems 
include work order systems and project ledger card system. 

Work orders are written authorizations for the performance of a particular project.  They contain a 
description and location of the project and the specifications for the work to be performed.  These 
authorizations, used extensively by public agencies, are assigned an identification code and are 
used to accumulate and report labor, materials and supplies, and other costs associated with the 
project.  Work orders can be used to cost public project work, as well as maintenance work and 
other types of end cost objective work.  

A project ledger card system establishes a single ledger card to be used in recording, in summary, 
all cost elements associated with a particular public project. This type of project tracking system 
(project ledger card) will be used in examples throughout this manual.   
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3.07.2 Discussion of Example  

As shown in Exhibit 3.01, a sample project ledger card has been established by the school district's 
accounting area to estimate the costs of remodeling the Main Street School.  This sample can be 
used for estimating a project. The following data elements are included on the ledger card to 
establish the public project: 

 Project Code 

 Start Date 

 End Date 

 Person Responsible for Work 

 Name of Project 

Exhibit 3.01 may be used for estimating, accounting and final cost reporting.  An Excel spreadsheet, 
as a template is available online at http://sco.ca.gov/ard_cuccac.html. 

  

http://sco.ca.gov/ard_cuccac.html
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EXHIBIT 3.01 Project Ledger Card for Main Street School Remodeling 

              

PROJECT LEDGER CARD 
START DATE: 9/20/2013 

END DATE:  10/31/2013 

  

MAIN STREET SCHOOL DISTRICT   Project Code:  

Main Street School Remodel       

Project Manager:  Sanders       

 
Direct Costs - Labor RATE UNIT HOURS TOTAL GRAND TOTAL 

  Maintenance Worker I $15.00 HR 80.0 80.0 1,200.00 

  Maintenance Worker II $17.50 HR 65.0 65.0 1,137.50 

     Foreman / Job Superintendent $40.00 HR 40.0 40.0 1,600.00 

     0.0   0.00 

     0.0   0.00 

  Total Hours    185.0 185.0   

  T & L Expenses       3,937.50 

  Overhead    30% 1,181.25 

  Labor w/Overhead        5,118.75 

 
Direct Costs - Equipment RATE UNIT QTY TOTAL GRAND TOTAL 

  Flatbed Truck - Daily $38.80 DY 2.0 2.0 77.60 

  Table Saw, 16” Blade - Weekly $102.46 WK 1.0 1.0 102.46 

   $0.00  0.0 0.0 0.00 

   $0.00  0.0 0.0 0.00 

  Total Hours    3.0 3.0   

  Total Equipment Charges      180.06 

  Overhead    30% 54.02 

  Total Equipment w/Overhead        234.08 

 
Materials/Supplies/Subcontracts RATE UNIT QTY TOTAL GRAND TOTAL 

  Carpeting $2.00 SF 400.0 400.0 800.00 

  Painting-Subcontract $1,500.00 EA 1.0 1.0 1,500.00 

  Drywall $50.00 EA 10.0 10.0 500.00 

      0.0 0.00 

      0.0 0.00 

  Total Hours    411.0 411.0   

  Total Materials/Supplies/Subcontracts      2,800.00 

  Overhead    30% 840.00 

  Total Materials/Supplies/Subcontracts w/Overhead    $0.00 3,640.00 

        

 
TOTAL PROJECT COST 

    $8,992.83 
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3.08 Estimated vs. Actual Costs  

Upon identification of a public project and assignment of a project code, an estimate of all cost elements 
shall be made and recorded to the project tracking system in a manner consistent with the cost elements 
discussed in this manual and should be tracked accordingly by the project tracking system.  This estimate 
shall include all direct and overhead costs anticipated to be incurred by the proposed public project.  The 
Commission recognizes the existence of equipment rate books which can be utilized by the public agency 
in lieu of its existing data to estimate and report equipment costs.  As well, the Commission recognizes the 
existence of established government-wide overhead allocation rates, such as 2 CFR Part 225 shown in 
Appendices A and B, that may be used by public agencies for estimating and reporting their overhead costs 
associated with public projects.  The use of these supplemental materials is discussed in greater detail in 
the appropriate sections.  Each cost element - personnel; materials, supplies, and subcontracts; equipment; 
and overhead - shall be estimated for each public project.  This estimation determines what bidding criteria 
the public project must come under.   

3.08.1 Discussion of Example 

The cost of remodeling the Main Street School has been estimated in Exhibit 3.01.  No standard 
format is required for the preparation of this estimate, but the estimate of the cost elements must 
be recorded to the project tracking system.  The Sample Estimating Form in Exhibit 3.01, also 
located on the CUCCAC web page as an Excel template , may be used for estimating, tracking 
and final reporting of project costs.  The total cost of performing the remodeling is less than the 
$25,000 limit and can therefore be performed by force account.  

The remaining sections of this manual discuss the significant cost elements in further detail: 

Chapter 4 Personnel Costs 

Chapter 5 Materials, Supplies, and Subcontracts 

Chapter 6 Equipment Costs 

Chapter 7 Overhead 
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CHAPTER 4  

IDENTIFICATION, REPORTING AND COMPUTATION OF 
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 CHAPTER 4  

IDENTIFICATION, REPORTING AND COMPUTATION OF 
PERSONNEL COSTS 

Identification, Reporting, and Computation of Personnel Costs 

The accurate estimating, tracking and costing of personnel costs is imperative to ensure accurate reporting and 
future estimating of these costs. Personnel costs are those costs associated with employing public agency 
personnel in the performance of a specific job. They include three elements: 

 Annual salary or wage paid by the public agency. 

 Benefits received by employees such as a public agency’s contribution to employee retirement programs, 
group health plans, and unemployment insurance.  

 Benefits paid to employee such as salaries or wages paid to employees who are on holidays, vacation 
leave, and sick leave.  

This section of the manual describes the systems and methods used to track personnel time, determine the costs 
associated with personnel, and record these costs to a project tracking system. 

Tracking Personnel Time 

Critical to the public agency’s determination of personnel costs is the ability to identify time spent by employees 
performing work on all public projects. 

4.01 Timekeeping System 

A public agency shall have a timekeeping system that accumulates hours worked by employees and 
assigns these hours to all public project codes. Typically, this project code is assigned by the agency's 
accounting department and conveyed to the person responsible for the public project, generally the 
foreman.  This system shall enable the agency to track hours worked on public projects to allow for the 
subsequent distribution of the appropriate personnel costs.  

4.02 Examples of Timekeeping Systems 

The simplest of timekeeping records is a foreman's time book.  These books usually have 50 pages and 
the foreman records on a daily or weekly basis the employee and his daily time spent on a particular 
project.  These books have heavy tagboard covers so they can remain at the job site and be carried in a 
foreman's pocket.  Typically, at the week's end, the foreman's time book is copied onto timesheets or 
timecards.  This may be done at the central office by the foreman, timekeeper, payroll clerk or 
bookkeeper.  This timekeeping system has the advantage of actual timekeeping being performed at the 
job site; but if the book is lost, the entire project's time record is lost. 

Weekly timesheets or timecards and electronic timekeeping systems can also be used to record time. 
These documents should be completed by employees no later than at the end of the week showing the 
hours worked on each public project.  For the employees to complete the cards or sheets, they must be 
informed of the appropriate project code to charge.  This appears to be an insignificant issue; but without 
the establishment of a project code and the conveyance of that information to personnel working on the 
public project, the costs may never get recorded accurately.  This decentralization of timekeeping 
presents the opportunity for possible inaccuracies in the recording of time spent on public projects.  
Therefore, this system may warrant additional review by management. 



CHAPTER 4 IDENTIFICATION, REPORTING AND COMPUTATION OF PERSONNEL COSTS

 

PAGE | 52  COST ACCOUNTING POLICIES AND PROCEDURES MANUAL 

Work orders can be used to record time by the appropriate employee.  As discussed in the project 
tracking requirements, work orders are written authorization for the performance of a particular job 
containing a project code, a description and location of the job, and specifications for the work to be 
performed.  Work orders are the most frequent public project timekeeping systems used by public 
agencies.  These are generally completed by the supervisor of the public project who records the 
employees' time spent on a public project.  

It is important to note that work performed on public projects, unlike timekeeping in the construction 
industry, requires close supervision by management to ensure that hours worked on end cost objectives 
as defined by this manual are recorded properly.  

4.03 Application of Timekeeping Systems 

As discussed earlier, there are two types of organizational unites within public agencies that may perform 
public project work. These are (1) public project units and (2) other organizations that may, in addition to 
their primary duties, work on public projects. 

4.03.1 Public Project Unit 

A public project unit is an identifiable organizational unit of any size whose primary goals include 
the undertaking and completion of public projects. Typically, these units perform construction, 
reconstruction, erection, alteration, renovation, improvement, demolition, repair work, and 
painting of any publicly owned, leased, or operated facility.  For example, a public works 
department may have a division/section comprised of employees who as defined by this bill are 
dedicated to the undertaking and completion of public projects such as road resurfacing, painting, 
landscaping and building/remodeling.  The Commission would, in general, consider a unit to be a 
public project unit when over 25% of the total unit's annual budget is expended on public projects.  
It is more common to have these organizational units in the larger public agencies - urban 
counties, cities and school projects. 

 
a. Timekeeping Requirements 

Employees who generally are considered direct labor and are assigned to a public project 
unit shall record their time on an hourly basis and record all hours of a full work day.  This 
includes time spent on public projects as well as time spent on projects excluded from this 
program.  Unassigned time by these employees will also be recorded and charged to an 
appropriate code. 

Employees not performing labor on public projects, but who provide administrative support 
services to the employees of the public project unit, shall also record their time on an hourly 
basis and record all hours of a full work day.  This time will be charged to an appropriate 
overhead account and will be used in the development of the organizational unit's overhead 
rate as discussed in Chapter 7. 

All employees, whether performing direct labor or providing support services, shall have their 
time posted to the project tracking system on a periodic basis as discussed in Chapter 4. An 
audit trail of all labor hours shall be maintained.  

b. Discussion of Example 

Exhibit 4.01 is an example of how a public project unit employee should record his time as 
discussed above. As noted, the employee has recorded on an hourly basis a full 40 hour 
work week. He has identified 32 hours spent performing work on specific public projects: 22 
hours on remodeling the Main Street School, Work Order #3359, and 10 hours on 
weatherizing the district’s administration building. Four hours were spent on miscellaneous 
maintenance work and 4 hours were spent waiting for assignment to a job. 
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4.03.2 Other Organizational Units Performing Work on Public Projects 

There are other organizational units that have employees who perform work on public projects 
but whose primary goal is the performance of routine maintenance work and/or other general 
government services. Typically, these organizational units include: parks and recreation 
departments; divisions of public works agencies that have not been identified specifically as 
public project units, such as engineering; water and sewer; street maintenance; and routine 
maintenance. 

a. Timekeeping Requirements 

Employees of these organizational units shall report time worked on public projects. Although 
the Commission strongly believes that it is advisable for employees to record an eight-hour 
day to various end cost objectives, work performed outside of public projects is excluded from 
the scope of the program and is not required to be reported.  All time worked on public 
projects by a public agency employee shall be posted to a project tracking system on a timely 
basis with an adequate audit trail maintained. 

b. Discussion of Example 

Exhibit 4.02 is an example of how an employee of an organizational unit who performs work 
on a public project, but whose organization is not identified as a public project unit, must 
report his time. As noted, the employee has recorded only the time worked on a public 
project. Unit management, employees performing maintenance work, and unassigned 
employees need not record their time as do similar employees in a public project unit. 

4.04 Recording Time to Public Projects 

A public project’s direct labor time shall be recorded to a project code under the following circumstances: 

 The employee worked on a public project.  

 The employees were in transit to or from a project site. 

 The employee performed clean-up work on a public project, e.g., the employee returned to 
central headquarters to complete paperwork attributable to a public project. 

 The employee was assigned to work on a public project but was unable to work due to 
unforeseen circumstances, e.g., equipment breakdown or inclement weather, and was 
therefore idle. 
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EXHIBIT 4.01 Public Project Unit Employee Weekly Time Report 

 

Public Project Unit Employee Weekly Time Report 

 

Week of: 01/31/2003 

Name:  J. Star 

Unit: Building Maintenance 

Classification: Maintenance Worker II 

Rate:  

Classification Mon Tues Wed Thurs Fri Sat Sun Total 

#3359 Main Street School – Remodel  8.00 8.00 6.00     22.00 

#3401 Admin. Building – Weatherization    2.00 8.00    10.00 

#5015 Maintenance     4.00   4.00 

#0001 Unassigned     4.00   4.00 

         

         

         

         

         

         

Total 8.00 8.00 8.00 8.00 8.00   40.00 

         

 Recording Supervisor: 
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EXHIBIT 4.02 Organizational Unit Which Perform as Work on Public Project Unit 

(For organizations not identified as a public project unit) 

 

Employee Weekly Time Report 

 

Week of: 01/31/2003 

Name:  H. Tripp 

Unit: Maintenance Department 

Classification: Maintenance Worker II 

Rate:  

Classification Mon Tues Wed Thurs Fri Sat Sun Total 

#3359 Main Street School – Remodel  8.00 * * * * * * 8.00 

         

         

         

         

         

         

         

         

         

Total 8.00       8.00 

*Performed 32 Hours of general maintenance activities.  

 

 Recording Supervisor: 
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Computing Personnel Costs 

In determining personnel costs, three different rates must be determined and applied: the employee’s 
productive hourly rate, the department’s overhead rate, and the general government overhead rate.   

4.05 Productive Hourly Rate 

Personnel costs in many public projects represent the single largest cost of a public project. In calculating 
these costs it is important to include the three components of personnel costs: 

 Annual Salary/Wages 

 Benefits Received 

 Benefits Paid 

The calculation of an hourly rate integrating these three costs components is commonly called a 
“productive hourly rate.” 

A productive hourly rate shall be used to cost time reported to public projects. A productive hourly rate 
determines the full costs per hour of employing public agency personnel on a public project. A productive 
hourly rate is calculated by dividing annual personnel costs by an employee’s available hours (as shown 
in Exhibit III-3) for work assignment.    

4.05.1 Annual Personnel Cost 

The annual personnel costs of an employee or class of employees shall be determined by the 
public agency. These costs shall include annual salary/wages and fringe benefits paid by the 
public agency.  

Fringe benefits are generally calculated as a percentage of annual salary/wages or as an annual 
cost per employee.  

If the productive hourly rate is calculated by employee class, members of each class should have 
reasonably comparable fringe benefits. Otherwise, further division of the employee class should 
be performed.  

Fringe benefit calculations shall take into consideration, but not be limited to, the employer 
contribution portion of the following costs: 

 Disability insurance 
 Life insurance 
 Retirement plan 
 Unemployment insurance 
 Worker’s compensation insurance 
 Personal liability insurance 

The fringe benefits calculation is not required to include accrued benefits, such as sick leave or 
vacation earned but not taken, as a component of personnel costs. It is recognized that these 
accrued benefits represent a significant future cost to the public agency. Yet, many public 
agencies do not account for these costs and would have difficulty in developing accurate figures. 
If further pronouncements concerning accrued benefits of public agencies are issued, the 
Commission will determine whether inclusions of these costs are appropriate.  
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The following example indicates how to develop a productive hourly rate or each class of employee. This rate 
includes the costs of benefits as well as the reduced time available for work due to holidays, sick leave, etc. The 
following section is divided into steps to demonstrate how to arrive at a productive hourly rate for a specified class 
of employee.  

EXHIBIT 4.03 Productive Hourly Rate Calculation 

Productive Hourly Rate Calculation 

Step 1: Determine Annual Cost of Maintenance Worker II 

Direct Salary  20,000 

Benefits:  

Retirement contribution (18.5% of salary) 3,700 

Workers’ compensation insurance (6.4% of salary) 1,280 

Unemployment insurance (0.1% of salary) 20 

Health Insurance ($95/month) 1,140 

Life Insurance ($5/month) 60 

 26,200 

  

Step 2: Determine Available Working Hours of Employee Class 

Total Hours 2,080 

Less:  

Holiday 80 

Vacation (average) 80 

Sick Leave (average) 70 

Other Leave (average) 8 

 1,842 

  

Step 3: Calculate Productive Hourly Rate of Maintenance Worker II 

Annual Cost 26,200 

Available working hours 1,842 

Annual cost/ Available working hours 14.22/hour 

Note: Additional examples of how to calculate a productive hourly rate can be found in Cost Accounting for 
California Cities: Concepts and Application, William Holder and Rick Kirmer, 1981 and Accounting 
Standards and Procedures for Counties, California State Controller’s Office, Division of Accounting 
and Reporting. 
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4.05.2 Productive Hours 

The public agency shall start with the assumption of 2,080 productive hours in a year if a 40-hour 
work week is the standard for the public agency. If a 40-hour work week is not the standard, the 
appropriate number of annual productive hours must be determined by the agency. The public 
agency shall then determine average annual nonproductive time either by employee, class of 
employee, or agency-wide. Nonproductive time is time when the employee is not available to 
work or assignment to work and includes but is not limited to: 

 Vacation 

 Sick Leave 

 Holidays 

 Military Leave 

 Jury Duty 

 Training 

4.06 Unit Overhead Rate 

4.06.1 Public Project Unit 

A unit overhead rate shall be developed for each public project unit. This unit overhead rate shall 
include all public project costs that are not direct costs. The overhead rate shall be developed and 
added to the productive hourly rate. For illustrative purposes, Exhibit 4.04 shows the application 
of public project unit overhead to the productive hourly rate of a Maintenance Worker II who is an 
employee of this public project unit. Further detailed discussion of unit overhead rate 
development can be found in Appendix B. 

4.06.2 Organizational Unit Performing Public Project Work 

A unit overhead rate shall be developed for each organizational unit performing work on public 
projects in addition to its primary duties. This unit overhead rate shall include all of the 
organizational unit’s costs that are not direct costs. The overhead rate should be developed and 
applied to the employee’s productive hourly rate.  

For illustrative purposes, Exhibit 4.04 shows the application of an overhead rate to the productive 
hourly rate of a Maintenance Worker II who is an employee of a public project unit. Further 
detailed discussion of unit overhead rate development can be found in Appendix B. 

4.07 Government-Wide Overhead Rate 

A government-wide overhead rate shall be developed to include all costs of a public agency not 
associated with organizational units performing services that support all end cost objectives of the 
government entity. The government-wide rate shall be developed and applied to the productive hourly 
rate after unit overhead has been applied. For illustrative purposes, Exhibit 4.04 shows the application of 
government-wide overhead to the productive hourly rate of the two Maintenance Workers assigned to the 
Building Division and Maintenance Department respectively. This calculation results in a full-burdened 
labor rate. 
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The following example indicates how to develop a productive hourly rate and apply unit and general government 
overhead to a class of employee.  

EXHIBIT 4.04 Application of Overhead to a Productive Hourly Rate 

(For organizations not identified as a public project unit) 

Productive Hourly Rate Calculation 

Step 1: Determine Annual Cost of maintenance Worker II 

Direct Salary 20,000 
Benefits:  

Retirement Contribution (18.5% of salary) 3,700 

Workers’ Compensation Insurance (6.4% of salary) 1,280 

Unemployment Insurance (0.1% of salary) 20 

Health Insurance ($95/month) 1,140 

Life Insurance ($5/month) 60 

 26,200 

 
Step 2: Determine Available Working Hours of Employee Class 

Total Hours 2,080 

Less:  

Holiday 80 

Vacation (average) 80 

Sick Leave (average) 70 

Other Leave (average) 8 

 1,842 

 
Step 3: Calculate Productive Hourly Rate of maintenance Worker II 

Annual Cost 26,200 

Available Working Hours 1,842 

 

 

Annual Cost/Available Working Hours 14.22/hour 

 

Step 4: Apply Unit and Government-Wide Overhead 

Unit Overhead 

Building Division – Unit overhead rate is 30% (see Section VI)Available working hours 

Maintenance Department – Unit overhead is 20% (see Section VI) 

Government-Wide Overhead 

Government-Wide overhead rate is 20% (*Agency’s 2 CFR Part 225 rate) 

Building Division employee – Maintenance Worker II 

130% x $14.22 = $18.49/hr. (with unit overhead) 

120% x $18.49 = $22.19/hr. (with unit and government-wide overhead) 

Maintenance Department employee – Maintenance Worker II 

120% x $14.22 = $17.06/hr. (with unit overhead) 

120% x $17.06 = $20.48/hr. (with unit and government-wide overhead) 

 

 
See Chapter 7 for the Commission’s simplified overhead calculation and allocation method. 

See Appendix B for further discussion on government-wide overhead rate development.  
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4.07.1 Discussion of Example 

Exhibit 4.05 shows the posting of the weekly personnel costs (productive hourly rate and 
overhead allocation) incurred in the remodeling of the Main Street School for the week of January 
31, 2003. J. Star reported that he worked 22 hours on the project in Exhibit 4.01. H. Tripp 
reported she worked 8 hours on the project in Exhibit 4.02. J. Star’s fully-burdened rate is $22.19, 
while H. Tripp’s fully-burdened rate is $20.47, as calculated in Exhibit 4.04. Hours worked on the 
remodeling are costed out as follows and the cost was posted to the ledger card as shown in 
Exhibit 4.05. 

 

 

 

 

EXHIBIT 4.05 Project Ledger Card for Main Street School Remodeling with Estimate and Labor 
Posted 

Project Ledger Card for 

Main Street School Remodeling 

Project Code: Project Name: 

 #3359  Main Street School Remodeling 

Start Date: End Date: Foreman: 

 1/7/2003  2/28/2003  Sanders 

Description Date Reference 

Labor & 

Overhead 

Materials, 
Supplies & 

Subcontracts Equipment 

Total 

Cost 

Total 

Estimate 

Cost Estimate1 1/2/2003 EB 3,243  2,533 180  5,956 

Labor 1/31/2003 PR 652 2   652  

    

 

    

      652 5,956 
1  See Exhibit 4.03. 
2  Amount rounded to the nearest whole dollar. 

 

Personnel Hours Rate Total 

J. Star 22.00 $22.19 $488.18 

H. Tripp 8.00 $20.47 163.76 

Total   $651.94 
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CHAPTER 5  

IDENTIFICATION, REPORTING AND COSTING MATERIALS, 
SUPPLIES AND SUBCONTRACTS  

Identification, Reporting, and Costing of Materials, Supplies and Subcontracts 

Materials, supplies, and subcontracts used on public projects are considered a cost element by the Commission 
and include such items as lumber, bricks, cement, doors, paint, asphalt, wire, sand, gravel, pipe, and work 
performed under a subcontract. Materials and supplies used on public projects shall be tracked and charged to 
project codes as discussed in Section II and can be accounted for either as direct purchase or inventory. 

This section of the manual describes the systems and methods used to track materials, supplies, and 
subcontracts; determine their value, as well as the other costs associated with providing materials and supplies; 
and record these costs to a project tracking system. 

Materials and Supplies 

Critical to the public agency’s determination of personnel costs is the ability to identify time spent by employees 
performing work on all public projects. 

5.01 Tracking Materials and Supplies 

The Commission wishes to provide policies and procedures so that public agencies account for public 
projects in a manner similar to the construction industry. The nature of governmental procurement and 
inventory practices presents challenges to the public agency’s ability to meet the Commission’s objective 
of effectively measuring material and supply costs for public projects. 

5.01.1 Direct Purchases 

Materials and supplies are often purchased directly for use on a public project. The public agency 
can thus identify the associated dollar value of items purchased to the public project code, which 
should be identified on the purchase order when the procurement is initiated. 

5.01.2 Inventory 

It is more difficult to identify the associated costs of items obtained from the public agency’s 
inventory of materials and supplies, generally maintained at a warehouse or stockroom. The 
major challenge is identifying and recording the costs of material and supplies utilized for the 
public project which are obtained from the public agency’s inventory. It is the Commission’s 
position that, if the value of these goods obtained from inventory is material, the cost must be 
recorded to the public project code as a direct cost item. Materiality is defined for purposes of this 
manual to be any item that has a unit or aggregate value of twenty-five dollars ($25) or more. 
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Items purchased and placed into inventory that would subsequently be used on public projects 
and which may exceed the $25 limit shall be issued to projects in a manner consistent with good 
accounting controls. Requisitions or work orders should be required for these items, which may 
include, for example, the following: 

 

5.02 Costing Materials and Supplies 

5.02.1 Direct Purchase 

The total material and supplies costs are the invoiced amount. This amount should be posted to 
the project tracking system for direct purchases on a timely basis. This recorded amount should 
include the cost of the materials and supplies, freight, sales tax, use tax and any other 
appropriate costs. 

5.02.2 Inventory 

The public agency shall have a method to provide for the valuation of the inventory it releases to 
public projects. Acceptable methods include: 

First-In, First-Out (FIFO) – The earliest acquired stock is assumed to be used first, the latest 
acquired stock is assumed to be still on hand. Therefore, when inventory is issued, it is 
valued at the cost of the earliest acquired stock. 

Last-In, First-Out (LIFO) – The earliest acquired stock is assumed to be still on hand, the 
latest acquired stock is assumed to have been used immediately. Therefore, when inventory 
is issued, it is valued at the cost of the most recently (latest) acquired stock. 

Weighted Average – In this type of inventory valuation system, each purchase of stock is 
aggregated with the former inventory balances so that a new average unit price is used to 
price the subsequent issues of inventory.  

Recent Costs – The most recent unit costs is applied to units consumed to yield total cost.  

Acoustical tile Gravel

Aluminum or copper tubing Hoses

Asphalt Metal Iath

Bricks Nails

Clay tile Paint

Concrete blocks Pipe (concrete, clay, steel, or cast iron)

Conduit Plaster and lime

Doors Plumbing and electric

Drywall Reinforcing wire or steel

Electric wire Rough lumber

Finish hardware Sacked cement

Finish lumber Sand

Finish tile Sash

Fixtures Steel concrete forms

Floor coverings Switchboxes

Form ties and clamps
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5.02.3 The method used by the public agency should be used consistently to prevent 
arbitrary fluctuation in inventory costs. Periodic physical inventories must be taken so 
that inventory shrinkage is reflected as an overhead item. Discussion of Example 

Exhibit 5.01 shows the posting of materials and supplies used on the Main Street School 
remodeling project. The carpeting was obtained through direct purchase and the drywall was 
obtained from the warehouse. Subcontract bids were requested for painting of the Main Street 
School and a competitive low bid of $1,500 was accepted and awarded. The purchase orders 
issued by the division's purchasing department for the carpeting and the subcontractor for 
painting were coded to ensure that the costs of carpeting and painting were charged to the 
appropriate public project code. Subsequently, invoices were received from the vendor supplying 
the carpeting and the painting subcontractor.  The amount from each of the invoices was posted 
to the project ledger card. The foreman requisitioned the drywall from the central warehouse 
using a work order form. The costed copy of the work order identifying the items issued was sent 
to the accounting area and posted to the project ledger card. A warehouse handling/carrying 
charge of 16.6% (see Exhibit IV-2) was applied to the requisitioned inventory, i.e., and the 
drywall. 

5.03 Handling/Carrying Costs 

Personnel, equipment and facilities costs are incurred by the public agency to store and transport 
inventoried items. This is separate and distinct from the cost of procurement that is considered to be 
recaptured through general government overhead, as discussed in Section VI. (If warehousing and 
transportation costs are not provided by a central organization, it is assumed that these costs are 
recovered through the government-wide overhead rate).  

5.04 Subcontracts 

A public agency may wish to complete work on a public project by subcontracting, i.e., hiring an outside 
contractor to perform a portion of the work.  

Subcontractors shall be accounted for in a manner similar to a direct purchase of materials and supplies. 
Contracts or purchase orders should be coded with the appropriate project code and the subcontract 
costs recorded onto the project tracking system in a timely manner. 
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EXHIBIT 5.01 Project Ledger Card for Main Street School Remodeling with Estimate, Labor, 
Materials, Supplies and Subcontracts Posted 

Project Ledger Card for 
Main Street School Remodeling 

Project Code: Project Name: 

 #3359  Main Street School Remodeling 

Start Date: End Date: Foreman: 

 1/7/2003  2/28/2003  Sanders 

Description Date Reference 
Labor & 

Overhead 

Materials, 
Supplies 

& 

Contracts 

Equipment 
Total 

Cost 

Total 

Estimate 

Cost Estimate(rmvd) 1/2/2003 EB 3,243 2,533 180  5,956 

Labor 1/31/2003 PR 652   652  

Carpeting 1/31/2003 Inv. #1  900  900  

Painting- 
Subcontract 

1/31/2003 Inv. #2  1,500  1,500  

Drywall 1/31/2003 R #1  200  200  

Warehouse Charge 1/31/2003 16.60%   331  33 

        

        

        

        

 

1Amount rounded to the nearest whole dollar 

 

The handling/carrying overhead rate shall be calculated to recover: 

 Warehouse/storeroom personnel costs 

 Facility costs of storeroom/warehouse 

o Utilities 
o Rent 
o Insurance 

 Transportation costs associated with the receipt/delivery of materials and supplies.  
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The following example indicates how to develop handling/carrying costs. 

EXHIBIT 5.02 Calculation of Handling/Carrying Overhead Rate 

Calculation of Handling/Carrying Overhead Rate 

Annual Cost of Requisitioned Inventory 20,000 400,000 = A 

    

Annual Inventory Handling/Carrying Costs:    

Warehouse Personnel:    

Warehouse Annual Salaries 60,000   

Fringe Benefits:    

Workers’ Compensation 1,000   

Unemployment 500   

Retirement Plan 500   

Health Plan 500   

  62,500  

Warehouse Facility:    

Annual Rent 1,200   

Utilities 500   

  1,700  

Transportation Costs:    

Delivery Truck (Fuel, Maintenance, Tires)  2,000  

    

Total Annual Carrying/Handling Costs of Inventory  66,200 = B 

    

Carrying/Handling Charges as Percentage of 

Requisitioned Inventory 
B/A 66,200/400,000 = 16.6% 

 

 

 

 

 

 

 

Note: This percentage is applied to all requisitioned inventories to recover carrying/handling costs. 
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IDENTIFICATION, REPORTING AND COSTING EQUIPMENT 
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CHAPTER 6  

IDENTIFICATION, REPORTING AND COSTING EQUIPMENT 

Identification, Reporting, and Costing Equipment 

Usage of equipment on public projects is a cost element of performing those public projects. Equipment usage, 
excluding passenger riding sedans, must be tracked when a piece of equipment is assigned to a public project. 
Equipment used on public projects shall be charged to a project cost code. This section describes the systems 
and methods used to track equipment usage, determine equipment costs, and record the costs to a projects 
tracking system. 

6.01 Equipment Tracking Systems 

The public agency shall have a manual or automated system that tracks the appropriate equipment by 
time, mileage or other usage factor to a public project. The system shall have the capability to track 
equipment usage to a public project: 

 When it is in motion to/from a project site; 

 When at a public project site (whether in use or not), if time is the means of equipment tracking; 
and 

 When at a public project site and in use, if mileage or some other mechanism is the means of 
equipment tracking. 

6.01.1 Examples of Tracking Systems 

One of the simplest forms for tracking equipment is a weekly timesheet for each piece of 
equipment that has been assigned to the public project and the time or mileage incurred by the 
public project. These sheets should be submitted weekly with labor timesheets or cards; they 
should then be sent to the accounting area and charged to a project tracking system. 

6.02 Equipment Tracking of Agency Owned/Operated Equipment 

As will be seen in section Equipment Usage Rates, the public agency can cost out equipment it owns and 
operates in one of two ways. The public agency can either utilize internally developed equipment rates or 
rates from industry equipment rate books. 

6.02.1 Internal Rates 

When an agency develops internal equipment rates for certain or all types of equipment, that 
agency must track the time that equipment was used on end cost objectives such as public 
projects, maintenance work, and unassigned time. This enables the public agency to determine 
what the equipment's history of productive hours has been. This enables a better forecast of 
projected productive hours to be made for rate development purposes. 

a. Discussion of Example 

Exhibit 6.01 shows the weekly timesheet for the flatbed truck used on the Main Street School 
Remodeling. The truck’s equipment rate was developed internally by the agency in 
accordance with the policies and procedures discussed in this section. 
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6.02.2 Equipment Rate Book Rates 

When an agency utilizes the calculated equipment rate from rate books, it must record the time or 
mileage the equipment is used on public projects. Since these equipment rates generally factor in 
idle time, a full tracking of the equipment as performed for "internal rate" equipment is not 
mandated. 

a. Discussion of Example 

Exhibit 6.02 shows the weekly timesheet for the table saw used on the Main Street School 
Remodeling. The saw was delivered to the project site on Monday and was left there all 
week. 

Therefore, the project was charged for a weekly rate of $102.46. This rate was obtained from 
the Mechanical Contractors Association 1984 Tool and Equipment Guide. 

Work orders can also be used to record equipment usage. Personnel issuing equipment 
would generally record the time/mileage when the equipment was issued and returned. Upon 
return of the equipment, the accounting area would receive the work order and would value 
and post the equipment usage costs. 

Equipment Usage Rates 

There are three (3) acceptable means of determining equipment rates. They include rates developed 
internally for public agency owned and operated equipment, equipment rate books used by the 
construction industry and rental or lease rates charged by commercial vendors. Each of these methods 
attempts to recapture the costs associated with the equipment's purchase and operations, such as 
depreciation, fuel, maintenance, repair and insurance. 

6.03 Internal Rates (Equipment Owned by Public Agency) 

Public agencies shall utilize internally developed equipment usage rates that reflect the full cost of 
owning, operating and maintaining types of equipment. Rates should be developed for classes of 
equipment and should comply with the following guidelines: 

 The internal equipment rate methodology shall be documented and an adequate audit trail 
provided.  

 The costs of depreciation, fuel and oil, equipment storage, and income are to be included in the 
internally developed rates. 
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EXHIBIT 6.01 Equipment Weekly Timesheet for Main Street School Remodeling 

Equipment Weekly Timesheet for 

Main Street School Remodeling 

Week Ending: 1/31/2003 

Equipment Code: Flatbed Truck – FB3 

Rate:  

 

Classification Project Code Mon Tues Wed Thurs Fri Total 

Main Street School Remodeling #3359 8.00     8.00 

Maintenance Work #5400    8.00 8.00 16.00 

Unassigned1   8.00 8.00   16.00 

        

        

        

        

        

        

        

Total  8.00 8.00 8.00 8.00 8.00 40.00 

        

        

 Recording Supervisor: 

  

        

        

        

        

1  Unassigned time must be tracked if an agency is on the “internal rate” method 
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EXHIBIT 6.02 Equipment Weekly Timesheet for Main Street School Remodeling 

Equipment Weekly Timesheet for 

Main Street School Remodeling 

Week Ending: 1/31/2003 

Equipment Code: Table Saw – TSI 

Rate:  

 

Classification Project Code Mon Tues Wed Thurs Fri Total 

Main Street School Remodeling #3359 8.00 8.00 8.00 8.00 8.00 8.00 

        

        

        

        

        

        

        

        

        

Total  8.00 8.00 8.00 8.00 8.00 40.00 

        

        

 Recording Supervisor: 
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6.03.1 Depreciation 

Depreciation is the method used to spread the cost of equipment, capital lease, or replacement 
value less residual value, over a piece of equipment’s useful life. The public agency’s 
capitalization policy should be used to determine whether a piece of equipment should be 
depreciated. Generally, equipment that costs more than $1,000 and has a useful life of more than 
one (1) year should be depreciated. 

Depreciation should be calculated as follows: 

(1) Useful Life 

Depreciation should be based on the average useful life for the piece of equipment in a 
particular operation. Determination of useful life should be based on actual or planned 
retirement and replacement practices. 

(2) Residual Value 

Residual value is the value at disposition (less costs of disposal) estimated at the time of 
acquisition. In many cases, the estimated residual value is so small and occurs so far in the 
future that it has no significant impact. As well, residual value may be almost or completely 
offset by removal and dismantling costs.  Normally, public agency equipment will be used 
through the end of its estimated useful life and the residual value may be carried at zero.  In 
the event that it is known at the time of acquisition that the capital equipment will not be used 
for at least 75% of its scheduled useful life, residual value should be estimated. 

(3) Capital Improvements 

Capital improvements are the costs of major overhauls and modifications that add value and 
prolong the life of a piece of equipment.  These costs should be treated as capital 
expenditures and depreciated over the extended or remaining useful life of either the asset or 
improvement, whichever is less.  

(4) Straight Line Depreciation Method 

The straight-line depreciation method charges an equal amount for each period of useful life 
(generally a year).  This method is considered the most practical and reasonable method for 
determining equipment usage costs. 

(5) Calculation of Depreciation Examples 

Using the example in Exhibit 6.03, annual depreciation for capitalized equipment will be 
estimated as follows: 

A. Start with the acquisition cost (purchase price) plus capital improvements, plus all other 
costs incurred to place the equipment in usage, e.g., transportation, installation.  The 
public agency may choose to utilize replacement value for this calculation.  

B. Determine the useful life of the equipment, utilizing applicable guides such as the IRS 
guide.  

C. Compute annual depreciation by dividing the depreciable basis (acquisition cost plus 
capital improvements less residual value) by the useful life. 
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EXHIBIT 6.03 Equipment Depreciation Worksheet 

Equipment Depreciation Worksheet 

 A B C 

Equipment/Equipment Identification 

Depreciable Basis 

(Acquisition Cost  

Plus Capital Improvement 

Less Residual Value) Useful Life 

Annual 

Depreciation  

A/B 

    

Flatbed Truck (1 ton)/FB3 17,9751 5 3,595 

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

 

1 

 

 

Purchase price (acquisition cost) was obtained from the invoice 
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a. Maintenance and Repairs 

These are costs (labor and parts) that are incurred for maintenance repairs to keep the 
equipment in normal operating condition. These costs do not include capital improvements that 
add value to equipment and are accounted for under depreciation.  Tires and grease are included 
in this classification of cost.  Typically, a ledger card for each piece of equipment (see Exhibit 
6.04) will be necessary to record these costs. 

b. Fuel and Oil 

These costs include the labor and fuel costs of supplying the equipment with fuel of any type and 
oil. 

c. Equipment Storage Costs 

Equipment storage costs include the cost of facilities associated with the use of equipment.  
These costs include equipment yards, warehouse facilities, and the cost of guards and other 
security measures. 

d. Insurance 

These costs include the premiums paid by the public agency (whether self-insured or paid to an 
outside agency) for equipment insurance.  

A sample approach to developing an internal equipment rate is shown in Exhibit 6.05. As well, a 
good discussion of the calculation of internal equipment rates can be found in California State 
Controller’s Office, Accounting Standards and Procedures for Counties in the Road Fund 
Accounting section. 

6.04 Equipment Rate Books (Equipment Owned by Public Agency) 

Public agencies that own equipment used on public projects but do not calculate internal equipment rates 
shall utilize appropriate private industry equipment rate books.  It is understood that industrial rates may 
include certain costs that are not incurred by public agencies, such as personal property taxes paid on the 
assessed value of the equipment and interest charges.  However, these equipment usage rates in some 
cases do not include: the cost of fuel or other energy costs to operate a particular piece of equipment; the 
cost of preparatory work performed before a piece of equipment can be made operative; the costs of dies, 
blades or welding rods that are normally consumed in the operation of a piece of equipment; or the costs 
of extraordinary wear and tear.  Therefore, the use of industrial rates is assumed to provide a reasonable 
approximation of internal rates. 

Equipment rate books that are acceptable to the commission for use in lieu of internal rates include: 

 Caltrans Labor Surcharge and Equipment Rental Rates 
http://www.dot.ca.gov/hq/construc/equipmnt.html 

 Mechanical Contractors Association Tool and Equipment Rental Guide 

 National Electrical Contractors Association Tool and Equipment Rental Schedule 

Use of other guides must first be reviewed and approved by the Commission.  

These guides are maintained and updated on a periodic basis by the appropriate agency or association to 
accurately reflect current costs associated with equipment usage. If a piece of equipment or comparable 
piece of equipment is not included in an established guide, an internal rate shall be developed or a 
documented quote from an equipment leasing or rental agency may be utilized. 
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EXHIBIT 6.04 Maintenance and Repair Equipment Ledger Card 

Maintenance and Repair 
Equipment Ledger Card 

Equipment: Flatbed Truck – FB3 

Purchase Date: 5/2003 

Estimated Life: 5 years 

Salvage Value: 0 

  

Date Reference Labor 

Material & 

Supplies Other Total 

Total Costs 

to Date 

1/10/2001 W.O. #1111 101 120 20 241 241 

4/18/2002 W.O. #3252 450 220  0 670 911 

6/11/2003 W.O. #4913 101 600  0 701 1612 

Allocation of Shop overhead for 2002-03    144 1,756 

      

      

Total Shop Maintenance and Repairs, 

Tires and Grease Cost for 2002-03    1,756  

      

      

      

      

      

1
  Detail for this repair is located on Work Order #111. 

2
  Detail for this repair is located on Work Order #325. 

3
  Detail for this replacement of four tires is located on Work Order #491. 
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EXHIBIT 6.05 Equipment Rate Development 

Equipment Rate Development 

Flatbed Truck – FB3 

Projected Annual Cost 

Upcoming 

Projected Year 
2003-04 

Prior Year Actual 

2002-03 

   

Depreciation 3,5951 3,5951 

Shop Maintenance and Repairs, Tires and Grease 1,8443 1,7562 

Fuel and Oil 4,2065 4,0064 

Equipment Storage Costs 6416 6416 

Insurance 4227 4227 

 10,708 10,420 

   

   

Project Hours of Use8 276.00 276.00 

   

Hourly Rate 38.80 37.75 

   

   

   

   

   

1
  See exhibit 6.03. 

2
  See Exhibit 6.04 for recording of expenses to Equipment Ledger Card. 

3
  Shop Maintenance and Repairs, Tires and Grease costs are projected to increase 5% from the prior year. 

4
  Fuel and oil costs are tracked and accumulated on the public agency’s fuel and oil log.  

5
  Fuel and oil costs are projected to increase by 5% from the prior year. 

6
  Equipment storage costs are accumulated through a cost finding study and allocated on a unit basis. No increase is   

   anticipated from the prior year. 
7
  Insurance costs are accumulated through a cost finding study. No increase is calculated from the prior year. 

8
  Projected hours of use are estimated to be the same as the prior year’s actual use.  
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6.05 Rental or Lease Rates 

Rented or leased equipment to be used partially or completely on public projects shall be tracked and 
have the appropriate amount charged to the public project. Additional costs associated with the leasing or 
renting of equipment used partially on a public project shall be charged on a pro rata basis, if appropriate 
to that project. Costs related to renting or leasing equipment generally include, but are not limited to: 

 Rates 

 Moving, loading, and assembly costs 

 Maintenance and repairs 

 Insurance 

 Fuel (under some rate schedules) 

6.06 Discussion of Example 

Exhibit 6.06 shows the posting of the flatbed truck and the table saw used on the Main Street school 
remodeling project the week of January 31, 2003. The foreman used the truck to pick up and deliver part 
of the drywall to the school. He had the flatbed truck at the project site all day; therefore, the project was 
charged for a day of use. The flatbed truck is owned by the school district, and an internal equipment 
usage rate of $38.00 per day had been developed (see Exhibit 6.05). The table saw was at the project 
site for the entire week and, therefore, the project was charged for a weekly rate of $102. This rate was 
obtained from the Mechanical Contractors Association 1984 Tool and Equipment Guide, which is an 
approved equipment rate book. 
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EXHIBIT 6.06 Project Ledger Card for Main Street School Remodeling with Estimate, Labor, 
Materials, Supplies and Equipment 

Project Ledger Card  

Project Code: Project Name: 

 #3359  Main Street School Remodeling 

Start Date: End Date: Foreman: 

 1/7/2003  2/28/2003  Sanders 

Description Date Reference 

Labor & 

Overhead 

Materials, 
Supplies & 

Subcontracts Equipment 

Total 

Cost 

Total 

Estimate 

Cost Estimate 1/2/2003 EB 3,243 2,533 180  5,956 

Labor 1/31/2003 PR 652   652  

Carpeting 1/31/2003 Inv. #1  900  900  

Painting-
Subcontract 1/31/2003 Inv. #2  1,500  1,500  

Drywall 1/31/2003 R #1  200  200  

Warehouse Charge 1/31/2003 16.6%   33 33  

Equipment 1/31/2003 FB3   391 39  

Equipment 1/31/2003 TS1   102 102  

        

      3,426 5,956 

1
  Amount was rounded to the nearest whole dollar. 
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CHAPTER 7 

IDENTIFICATION, RATE DEVELOPMENT AND 
ALLOCATION OF OVERHEAD 
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CHAPTER 7 

IDENTIFICATION, RATE DEVELOPMENT AND 
ALLOCATION OF OVERHEAD 

Identification, Rate Development and Allocation of Overhead 

7.01  Commission Adopted Simplified Overhead Rate 

Prior to January 1, 2004, the Commission allowed all agencies to use a 20% overhead rate applied to all 
direct costs in lieu of calculating their overhead rates. Amendments to PCC section 22017 in Senate Bill 
66 (Chapter 297, Statute of 2003) provides that cities with a population of less than 75,000 can assume 
the 20% rate. Cities with a population of 75,000 or over can either assume a 30% overhead rate or 
calculate an actual overhead rate. See Exhibits 7.01 and7.02. 

The Commission determined that counties, special districts, and school districts can use a 30% rate or 
calculate an actual overhead rate, which is the same rule that applies to cities with a population of over 
75,000. 

Agencies may elect to calculate their overhead rates by one of three following methods: 

1) Appendix A describes the federal government’s method of calculating overhead (2CFR Part 225). 

2) Appendix B describes a method of calculating overhead by allocating overhead costs as a 
percentage of direct labor costs.  

3) Any method of calculating overhead is satisfactory with the Commission, provided that acceptable 
accounting procedures are used and all administrative costs are included.  

Chapter 3, Definitions, lists items that define overhead. 
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EXHIBIT 7.01 Public Agency Force Account Daily Extra Work Report 

(For organizations not identified as a public project unit) 

Public Agency Force Account 

Daily Extra Work Report 

  

Report No.:  Equipment 

Project Title: 
Equip. 

No. Description Hours 

Hourly 

Rate Amount  

Project No.:       

Location:       

Work Performed By:      

 Total Direct Equipment Cost 

Description of Work:      

 Material and/or Work done by Specialists 

  

Description 

No. of 

Units Unit Cost Amount Date Performed:  

      

Date of Report:      

      

Account No:  Total Direct Materials/Work 

       

  Labor 

Amount Authorized:  
P.R. 

No. Name Hours 

Hourly 

Rate Amount Previous Expenditure:  

Today:       

To Date:       

       

  Labor Subtotal:  

  Added Percentage (Fringes, etc.)  

  Subsistence No: @  

  Travel Expense No: @  

  Other  

Submitted: Field Representative Total Direct Labor Cost  

      

  Total Direct Costs  

Reviewed: Supervisor Overhead (20% of Direct Costs)  

 Total Daily Cost  
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EXHIBIT 7.02 Public Agency Force Account Project Cost Summary 

Public Agency Force Account 

Project Cost Summary 

Project Title: Period of Work Performed: 

  

Project No.: Account No.: 

  

Location:  

  

Description of Work:  

 

Date Labor Equipment Material Subtotal 

Overhead 
(30% of Direct 

Costs) or 
Calculated 

Rate Total 

       

       

       

       

       

       

       

       

       

       

Total Project Costs  
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APPENDIX A 

Cost Principles for State, Local, and Indian Tribal Governments 

Cost Principles for State, Local, and Indian Tribal Governments 

2 CFR Part 200 

(OMB Circular A-87) 

Please refer to: 

www.ecfr.gov 

Browse: Title 2 – Grants and Agreements 

Volume 1, Chapter II, Part 200 

  

http://www.ecfr.gpoaccess.gov/
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OVERHEAD DETERMINATION AND ALLOCATION 
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APPENDIX B  

OVERHEAD DETERMINATION AND ALLOCATION 
PERCENTAGE OF DIRECT LABOR COSTS METHOD 

Identification, Rate Development and Allocation of Overhead 

B.01 Identification, Rate Development and Allocation of Overhead 

Overhead is the one cost element most frequently misunderstood and absent from public agency costs. This section 
defines overhead costs and the various methods used to identify, track and allocate these costs. The commission 
believes that overhead is a significant factor and that it is essential that public agencies record and allocate their 
costs to fairly reflect the total cost of performing public projects. It is not intended that public agencies be required 
to recover all their overhead costs but that overhead costs reasonably borne by public projects be allocated to these 
projects. 

Overhead includes all costs except: 

 Labor  performed at the site and directly charged to any end costs objective (including other 
than public projects) including a pro rata share of payroll taxes and related employee benefits, 
such as workers’ compensation, group insurance, holiday and sick leave, and similar “fringe 
benefits.” As discussed previously, an end cost objective is a pool, center or activity established 
for the accumulation of the direct cost of performing fundamental government services. Labor 
charged to an end cost objective should be traceable to the finished goods or services 
performed. 

 Materials, supplies and subcontracts actually consumed on and directly charged to any end 
cost objective, including related freight, sales or use tax and handling/carrying charges if 
appropriate. Materials and supplies charged to an end cost objective should be traceable to 
the finished goods or services provided. 

 Equipment costs directly charged to any end cost objective. Equipment costs charged to an 
end cost objective should be traceable to the finished goods or services provided. 

Overhead costs represent economic resources that are employed for common or joint purposes benefiting several 
end cost objectives and are not identifiable to an individual end cost objective. The challenge is to achieve an 
equitable allocation of overhead costs to these various end cost objectives of the public agency. 

Public agencies shall calculate two overhead rates: 

 Unit overhead rate 

 Government-wide overhead rate 

Unit Overhead is defined as all costs incurred by an organizational unit, such as a public project unit, 
department, division or section, which are not directly attributable to any end cost objective whether it be a 
public project or not. These costs include personnel costs, materials, supplies and subcontracts and 
equipment costs not directly attributable to any end cost objective. As was discussed in Section III, unit 
overhead must be developed for public project units and organization units performing public project work. 

Government-wide overhead is defined to include all costs of a public agency not associated with 
organizational units performing services which support all end cost objectives of the government entity (see 
below). 
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The unit and government-wide overhead rates must be developed on an annual basis. These rates should 
be developed prior to the fiscal year and applied to the productive hourly rate as discussed in Section III. 

B.02 Unit Overhead 

Unit overhead is made up of personnel costs, materials, supplies and subcontracts, equipment usage and 
facilities costs that are not identified as direct costs. As was stated in Chapter 4, unit overhead rates shall 
be developed for public project units and any other organizational units whose employees may perform 
work on public projects. 

B.02.1 Cost Components 

Components which shall be included in the calculation of unit overhead include, but are not limited to, 
costs incurred within the organizational unit related to: 

 Administration 

 Accounting/Finance 

 Clerical Assistance 

 Facilities 

o Rental Costs (Depreciation of facilities purchased or constructed by a public agency is not 
required by the Commission).  

o Utilities 

o Insurance 

 Data Processing 

 Direct Labor Not Charged to Direct Activities 

 Materials and Supplies Not Charged to Direct Activities 

 Under-realization of Labor and Equipment Rates 

Unit Overhead components shall not be included in the government-wide overhead. 

B.02.2 Tracking of Unit Overhead 

The tracking of overhead costs can be performed in two ways.  Overhead can be determined 
through the utilization of a formal cost accounting system.  This system allows for the identification 
of such costs as salaries and indirect materials and supplies as overhead costs, and records these 
costs to management overhead codes.  Alternatively, cost-finding studies can be performed.  A 
cost finding study, a less precise method of overhead determination, is usually performed on an 
annual basis and generally involves taking available financial accounting data and determining the 
value of overhead pools through various estimation techniques. 
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a. Public Project Unit 

As discussed in Chapter 4, a public project unit's personnel shall record and account for a full 
workday.  This enables the public project unit to track and record time spent on overhead 
activities and unassigned time on an actual basis.  As well, the public project shall record 
equipment usage costs, subcontractor costs, materials, supplies and subcontracts, and 
facilities costs to overhead codes when not identifiable to a specific project.  Thus, the public 
project unit accounts for all of its costs, whether they are direct costs or overhead.  The public 
project unit will use the resulting data to develop its unit overhead rate. 

b. Organizational Unit Performing Public Project Work 

Personnel working for an organizational unit whose primary goals include the performance of 
routine maintenance work and/or other general government work are not required to account 
for a full workday.  However, these employees must record all hours of work performed on 
public projects.  This organizational unit shall develop a unit overhead rate through an annual 
cost finding study which distinguishes direct costs for end cost objectives from indirect 
(overhead) costs. 

B.02.3 Rate Methodology 

a. Public Project Unit 

Exhibit B.01 presents an overview and an example of how a unit rate for a public project unit 
should be developed. Direct labor dollars (represented by “A”) are used to allocate overhead 
costs (“B” and “D”) to all end costs objectives including public projects, preferably through a 
fully-loaded hourly rate. 

b. Organizational Unit Performing Public Project Work 

Exhibit B.02 presents an overview and an example of how a rate for an organizational unit 
performing public project work might be developed. Since a full cost accounting system often 
is not in place, the unit must: 

 Determine which employees are direct employees who work exclusively on end cost 
objectives.  

 Allocate non-personnel costs to direct or indirect (overhead) activities.  

Direct labor dollars are then used as above to allocate overhead costs through a fully loaded 
rate. 

B.02.4 Overhead Allocation 

The departmental (organizational unit) overhead rate of public project units and organizational units 
performing public project work shall be applied to the appropriate productive hourly rate. See  
Chapter 4 for a more detailed discussion. 

 

  



APPENDIX B OVERHEAD DETERMINATION AND ALLOCATION PERCENTAGE OF DIRECT LABOR COSTS METHOD

 

PAGE | 98  COST ACCOUNTING POLICIES AND PROCEDURES MANUAL 

EXHIBIT B.01  

Public Project Overhead Rate Development 

The total budget for a public project can be subdivided as follows: 

A = Productive hourly labor dollars charged to end cost objectives, including public project codes. 

B = Productive hourly labor dollars charged to unassigned time code(s) and overhead code(s). 

C = Other direct costs. 

D = Other overhead costs. 

E = A + B + C + D = Total unit budget. 

Generally, overhead rate development should be performed at the beginning of the fiscal year to forecast the 
overhead rate for the upcoming fiscal year: 

Overhead rate as a percentage of direct labor dollars = (B + D) / A 

Example: In the fiscal year 1984, the Building Division of the Central School District, which includes Main Street 
School, forecasted its budget to be allocated as follows: 

A = $250,000 of productive hourly labor dollars expected to be charged to end cost objectives, including 
public project codes. 

B = $5,000 of productive hourly labor dollars expected to be charged to anunassigned code. 

C = $1,666 of materials and supplies expected to be charged to various end cost objectives including 
public projects. 

D = $70,000 of overhead costs remaining. 

E =  $326,666 representing the total budget of the Division. 

The calculation of the building Division overhead rate is as follows: 

Overhead rate as a percentage of direct labor dollars = (B+ D) / A = $75,000 / 250,000 = 30% 

A 30% unit overhead rate should be applied to the productive hourly rate of all Building Division employees (see 
Section III).  

 
  



APPENDIX B OVERHEAD DETERMINATION AND ALLOCATION PERCENTAGE OF DIRECT LABOR COSTS METHOD

 

COST ACCOUNTING POLICIES AND PROCEDURES MANUAL PAGE | 99  

EXHIBIT B.02  

Organization Unit Performing Public Project Work - Overhead Rate Development 

The total budget for a public project can be subdivided as follows: 

A = Direct labor force (including fringes). 

B = Other personnel costs. 

C = Other costs charged to public project codes. 

D = Other costs allocated to other end cost objectives. 

E = Other costs allocated to overhead activities. 

F = A + B + C + D +E = Total unit budget. 

At the beginning of the fiscal year, the unit considers which employees constitute the direct labor force (A) 
which work directly on end cost objectives. Though various estimating processes, the unit allocates other costs 
between B and E.  

Overhead rate as a percentage of direct labor dollars = (B + E) / A 

Example: The 1984 budget of the Maintenance Department of Central School District, which performs 
maintenance work and occasional building projects, is as follows: 

Personnel Costs (including fringes) 

Materials or building projects 

Other materials and supplies 

$800,000 

50,000 

100,000 

 

= C 

 $950,000  

The Department performs a study and determines that $700,000 (=A) of the personnel costs represents the 
cost, including fringes, of the maintenance work force. The remaining $100,000 of personnel costs (=B) 
represents clerical, administrative and supervisory personnel. OF the $100,000 in other costs, the department 
performs another study and determines that $60,000 (=D) represents maintenance costs, while the remaining 
$40,000 (=E) represents a variety of costs items which support the Department as a whole. 

Overhead rate as a percentage of direct labor dollars = (100,000 + 40,000) / 700,000 = 20% 

Thus a 20% overhead rate should be applied to the productive hourly rate of Department employees who work 
on building projects.  
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B.03 Government-Wide Overhead 

Government-wide overhead represents costs incurred by the support functions of the governmental entity, 
which are not associated with an organizational unit performing end cost objectives.  As was stated in 
Chapter 4, government-wide overhead rates shall be determined by each public agency. 

B.03.1 Internally Developed Government-Wide Overhead Rate 

Public agencies shall utilize an internally developed government-wide overhead rate.  The rate 
methodology shall be documented and an adequate audit trail provided. 

a. Cost Components 

The government-wide overhead rate shall include but not be limited to costs associated with the 
functions shown below to the extent that they are not included in specific unit overhead rates: 

 Payroll Department 

 Procurement/Purchasing Department 

 Legal Function 

 Central Administrative Function 

 Accounting/Finance Budget Function 

 Data Processing 

 Insurance (whether self-insured or premiums are paid to an agency) 

 Public Relations 

 Vehicle Pool 

The government-wide overhead rate may exclude the costs associated with the legislative and 
judicial branches of the public agency.  

b. Rate Development 

The public agency shall develop the government-wide overhead rate of the public agency using 
direct labor dollars to allocate these government-wide overhead costs in a manner similar to the 
allocation of unit overhead. 

B.03.2 Government-Wide Overhead 

Where a government-wide cost allocation plan has been prepared under the auspices of 2 CFR 
Part 200 or other government-wide rate methodologies, the public agency may utilize the overhead 
costs or rates developed in lieu of an internally developed government-wide overhead rate, as 
described in this manual.  The Commission recognizes that public agencies may consider these 
rates imprecise or inappropriate.  It is acknowledged that, in developing these rates, some costs 
are not included because they are considered "not allowable."  Thus, the rate may not recover all 
costs associated with the program.  In contrast, an argument could be made that the rates are 
calculated to recover the costs of government-wide overhead, which would occur whether or not 
the specially funded program was undertaken.  In this instance, the rate would be considered too 
high.  In acknowledging these arguments, the Commission wishes to identify the issues but still 
allow the use of these rates as a reasonable alternative for the calculation of government-wide 
overhead. 

B.03.3 Overhead Allocation 

The government-wide overhead rate shall be applied to the appropriate productive hourly rate after 
the unit overhead has been applied.  See Chapter 4 for a more detailed discussion. 
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